

DAILY SCRUM MEETING 22 (2/11/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 7:00PM

End time: 7:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Worked on the login.js, ensuring it works properly
- *What is planned to be done until the next scrum meeting?*
 - Continue testing the login feature.
 - Start working on the other pages like the dashboard, and searching pages.
- *What are the hurdles?*
 - Ensuring the authentication works

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Work on refining the backend integration for the login/register processes.
- *What is planned to be done until the next scrum meeting?*
 - Assist in the integration of endpoints to enable browser-based testing
- *What are the hurdles?*
 - Ensure constant communication between the frontend and backend while implementing all JWT features, databases, and endpoints.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Looked over the JavaScript for the sign up page
 - Accessed the database locally
- *What is planned to be done until the next scrum meeting?*
 - Begin working on the HTML and CSS for the home page
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Add a public GET to test browser functionality.

- Add a private GET to test JWTs are working as intended.
- *What is planned to be done until the next scrum meeting?*
 - Test to make sure all sunny and rainy test cases are met for JWTs
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Combining the website with the database to ensure all things run smoothly.
- *What is planned to be done until the next scrum meeting?*
 - To ensure all communication is done correctly between springboot and the website and docker.
 - To allow the website to run smoothly without issues.
- *What are the hurdles?*
 - Communicating SpringBoot with IntelliJ was a struggle.