

DAILY SCRUM MEETING 23 (2/12/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Worked on getting the login to go through. Currently stuck on forbidden error
 - Started work on dashboard page html and js
- *What is planned to be done until the next scrum meeting?*
 - Fix login issue
 - Continue work on dashboard
- *What are the hurdles?*
 - Getting the login to work

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - The backend validation flow was checked to ensure that the JWT tokens were being generated and validated correctly.
- *What is planned to be done until the next scrum meeting?*
 - Continue refining endpoint mapping and ensure secure access to protected routes
- *What are the hurdles?*
 - Ensure constant communication between the frontend and backend while implementing all JWT features, databases, and endpoints.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Working on HTML and CSS for homepage
- *What is planned to be done until the next scrum meeting?*
 - Continue working in HTML and CSS for homepage
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours

- *What was done since the last scrum meeting?*
 - Run Sunny and Rainy test cases to ensure the applications security is working as intended.
- *What is planned to be done until the next scrum meeting?*
 - Implement frontend for user sign-in and user sign-up, and test browser functionality, and ensure frontend and backend are working properly.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued to connect the HTML side to the database side.
 - Developed a new GitHub branch to allow my code to be run.
- *What is planned to be done until the next scrum meeting?*
 - Continue figuring out how to connect HTML and the database.
- *What are the hurdles?*
 - Connecting the HTML to the database was a strenuous feat.