

Daily Scrum – February 17, 2026

Start Time: 4:00 PM

End Time: 5:30 PM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

Progress continues steadily as team members move from planning into implementation. Minor technical questions are being addressed collaboratively.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Completed branch protection rules and updated access controls.

Next Actions: Begin reviewing User Story task assignments.

Issues: None.

Helen Gomez

Hours Contributed: 2.5 hours

Progress: Created draft onboarding documentation and updated README links.

Next Actions: Add troubleshooting and FAQ sections.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Finalized GPS data schema and began coding validation classes.

Next Actions: Integrate schema into the risk engine.

Issues: None.

Omar Adel Alali

Hours Contributed: 2.5 hours

Progress: Validated development environment and updated dependency list.

Next Actions: Begin backend service configuration.

Issues: Minor dependency version conflicts resolved.

Matthew Clayton

Hours Contributed: 2 hours

Progress: Integrated logging framework into initial services.

Next Actions: Test logging output and error handling.

Issues: None.

