

Daily Scrum – February 18, 2026

Start Time: 9:00 AM

End Time: 9:30 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

The team continued implementation work, with several components now moving into early testing phases.

Daniel Bikowicz

Hours Contributed: 2.5 hours

Progress: Reviewed User Story progress and aligned task priorities.

Next Actions: Monitor pull requests and conduct code reviews.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Added FAQ and troubleshooting sections to documentation.

Next Actions: Review documentation for clarity and completeness.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 2.5 hours

Progress: Integrated GPS data schema into the risk engine framework.

Next Actions: Begin testing GPS data validation.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Configured backend services and tested connectivity.

Next Actions: Begin API endpoint setup.

Issues: None.

Matthew Clayton

Hours Contributed: 2 hours

Progress: Tested logging across services and fixed minor formatting issues.

Next Actions: Document logging standards.

Issues: None

