

Daily Scrum - March 16, 2026

Start Time: 9:00 AM

End Time: 9:30 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

The team kicked off Sprint 4 with planning reviews and initial task setup across all user stories.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Reviewed sprint goals and began designing the alert trigger architecture for the notification system.

Next Actions: Define alert rules schema and begin backend implementation of notification service.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Reviewed sprint goals and assessed current infrastructure for deployment pipeline requirements.

Next Actions: Begin drafting CI/CD pipeline configuration and identify target production environment.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Reviewed admin dashboard requirements and mapped out role hierarchy for role management module.

Next Actions: Begin scaffolding admin dashboard UI and defining role permission structures.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Reviewed reporting requirements and identified key data points for the export module.

Next Actions: Begin designing report templates and data export format options (CSV, PDF).

Issues: None.

Matthew Clayton

Hours Contributed: 3 hours

Progress: Attended sprint kickoff and reviewed acceptance criteria for all user stories.

Next Actions: Begin setting up end-to-end testing environment and tooling configuration.

Issues: None.