

Daily Scrum - March 17, 2026

Start Time: 9:00 AM

End Time: 9:30 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

The team made strong early progress with foundational components underway across all user stories.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Implemented backend notification service with support for email and in-app alert delivery.

Next Actions: Build alert rule configuration interface and integrate with GPS risk engine triggers.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Drafted CI/CD pipeline configuration using GitHub Actions and defined staging environment setup.

Next Actions: Configure deployment stages and begin testing automated build and deploy workflows.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Scaffolded admin dashboard layout and implemented user role assignment interface.

Next Actions: Add permission enforcement logic and connect role management to authentication layer.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Designed report schema and implemented CSV data export functionality for GPS event logs.

Next Actions: Add PDF export support and build report filtering and date-range selection features.

Issues: None.

Matthew Clayton

Hours Contributed: 3 hours

Progress: Configured end-to-end testing framework and wrote initial test cases for alert trigger flows.

Next Actions: Expand E2E test coverage to admin dashboard and reporting module workflows.

Issues: None.