

Daily Scrum - March 18, 2026

Start Time: 9:00 AM

End Time: 9:30 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

Mid-week progress accelerated with integrations and cross-feature testing beginning.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Completed alert rule configuration UI and integrated notification triggers with GPS risk score thresholds.

Next Actions: Begin end-to-end testing of alert system and validate notification delivery across channels.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Completed staging environment setup and successfully ran automated build and deploy pipeline.

Next Actions: Test deployment rollback procedures and document environment configuration steps.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Implemented permission enforcement across admin dashboard views and linked roles to API access controls.

Next Actions: Conduct role-based access testing and refine UI for admin user management workflows.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Added PDF export support and implemented date-range filtering for the reporting module.

Next Actions: Integrate reporting module with live GPS data and validate export accuracy.

Issues: None.

Matthew Clayton

Hours Contributed: 3 hours

Progress: Expanded E2E test coverage to admin dashboard role assignment and reporting export flows.

Next Actions: Run full E2E test suite and log results for mid-sprint review.

Issues: None.