

Daily Scrum - March 20, 2026

Start Time: 9:00 AM

End Time: 9:30 AM

Project: SecureGPS Development

Attendees: Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton

Meeting Summary

The team completed all sprint deliverables and finalized documentation ahead of the sprint review.

Daniel Bikowicz

Hours Contributed: 3 hours

Progress: Resolved alert configuration UI issues and confirmed full notification system functionality.

Next Actions: Plan tasks for the second half of the sprint cycle.

Issues: None.

Helen Gomez

Hours Contributed: 3 hours

Progress: Finalized deployment readiness report and confirmed all pipeline stages operating correctly.

Next Actions: Submit deployment documentation for team review.

Issues: None.

Nahahme Bar 'Ysrael

Hours Contributed: 3 hours

Progress: Completed final admin dashboard polish and verified all role permissions functioning as expected.

Next Actions: Prepare admin dashboard demo for sprint review.

Issues: None.

Omar Adel Alali

Hours Contributed: 3 hours

Progress: Confirmed reporting module export accuracy and completed all outstanding data validation checks.

Next Actions: Document reporting module implementation and prepare for sprint review.

Issues: None.

Matthew Clayton

Hours Contributed: 3 hours

Progress: Resolved edge case test failures and compiled the final QA report for all Sprint 4 user stories.

Next Actions: Support sprint review demonstration and transition planning for the second half of sprint.

Issues: None.