

Daily Scrum - April 16, 2026**Start Time:** 9:00 AM**End Time:** 9:30 AM**Project:** SecureGPS Development**Attendees:** Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton**Meeting Summary**

Sprint development progressed with implementation enhancements and verification tasks.

Daniel Bikowicz**Hours Contributed:** 3 hours**Progress:** Expanded alert system configuration and reviewed notification triggers.**Next Actions:** Finalize backend rule definitions.**Issues:** None.**Helen Gomez****Hours Contributed:** 3 hours**Progress:** Configured automation parameters and checked deployment scripts.**Next Actions:** Validate CI/CD environment settings.**Issues:** None.**Nahahme Bar 'Ysrael****Hours Contributed:** 3 hours**Progress:** Improved dashboard layout and reviewed permission enforcement.**Next Actions:** Prepare admin module for integration.**Issues:** None.**Omar Adel Alali****Hours Contributed:** 3 hours**Progress:** Enhanced export formatting and confirmed compatibility across outputs.**Next Actions:** Refine reporting workflow logic.**Issues:** None.**Matthew Clayton****Hours Contributed:** 3 hours**Progress:** Adjusted test configuration and validated system dependencies.**Next Actions:** Execute extended validation tests.**Issues:** None.