

Daily Scrum - April 17, 2026**Start Time:** 9:00 AM**End Time:** 9:30 AM**Project:** SecureGPS Development**Attendees:** Daniel Bikowicz, Helen Gomez, Nahahme Bar 'Ysrael, Omar Adel Alali, Matthew Clayton**Meeting Summary**

The week wrapped up with consolidation of development efforts and readiness preparation for the next sprint phase.

Daniel Bikowicz**Hours Contributed:** 3 hours**Progress:** Completed review of alert configuration and confirmed system behavior.**Next Actions:** Document backend notification setup.**Issues:** None.**Helen Gomez****Hours Contributed:** 3 hours**Progress:** Stabilized deployment pipeline and verified automation readiness.**Next Actions:** Finalize environment documentation.**Issues:** None.**Nahahme Bar 'Ysrael****Hours Contributed:** 3 hours**Progress:** Confirmed dashboard role functionality and validated access logic.**Next Actions:** Prepare module for QA testing.**Issues:** None.**Omar Adel Alali****Hours Contributed:** 3 hours**Progress:** Verified reporting module performance and validated output formats.**Next Actions:** Prepare export feature for integration testing.**Issues:** None.**Matthew Clayton****Hours Contributed:** 3 hours**Progress:** Completed automation setup review and ensured testing reliability.**Next Actions:** Plan next round of system testing.**Issues:** None.