

Daily Scrum Meeting Minutes:

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 1:30 PM

End time: 2:00 PM

Monisha Kummari:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed anomaly detection threshold behavior and began refining documentation to support frontend interpretation of anomaly indicators.
- What is planned to be done until the next scrum meeting?
 - Finalize anomaly threshold explanations and review how anomaly outputs should be presented in the dashboard.
- What are the hurdles?
 - Ensuring anomaly scores are clearly interpretable when displayed to users.

Gabriel Xirinachs:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed backend API response structure and outlined integration requirements for connecting the frontend interface to prediction endpoints.
- What is planned to be done until the next scrum meeting?
 - Assist with establishing API communication between frontend components and backend prediction services.
- What are the hurdles?
 - Ensuring frontend requests match the expected input structure required by the API.

Maria Vega Gonzalez:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Reviewed preprocessing requirements for transaction inputs and began defining validation checks for data submitted through the UI.
- What is planned to be done until the next scrum meeting?
 - Implement validation rules to ensure frontend transaction inputs are compatible with the preprocessing pipeline.

- What are the hurdles?
 - Ensuring input formatting remains consistent with the model's preprocessing expectations.

Chloe Lindsay:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Started designing visualization components for fraud probability and anomaly indicators within the dashboard interface.
- What is planned to be done until the next scrum meeting?
 - Continue implementing visual elements that will display model outputs in a clear and intuitive format.
- What are the hurdles?
 - Ensuring visual components properly interpret the backend response structure.

Jabbar Morla:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Began implementing the transaction input form for the frontend interface and created the initial layout structure for user interaction.
- What is planned to be done until the next scrum meeting?
 - Continue building the input form and begin integrating prediction result display components.
- What are the hurdles?
 - Ensuring input fields align with the data structure expected by the backend API.