

Sprint Retrospective Meeting Minutes

Attendees: Monisha Kummari, Gabriel Xirinachs, Chloe Lindsay, Maria Vega Gonzalez, Jabbar Morla

Start time: 3:30 PM

End time: 4:00 PM

What went wrong?

Some minor inconsistencies were identified between backend outputs and frontend display during integration, requiring additional validation and adjustments late in the sprint.

- Did we do a good job estimating our team's velocity?
 - Yes
- Did we do a good job estimating the points (time required) for each user story?
 - Mostly, yes.
- Did each team member work as scheduled?
 - Yes, all team members actively contributed to their assigned responsibilities and participated consistently in daily scrums.

What went right?

- Successful development of a fully functional frontend dashboard
- Integration between frontend and backend API
- Stable and accurate fraud prediction outputs across multiple test scenarios
- Clear and user-friendly visualization of fraud probability and anomaly indicators

How to address the issues in the next sprint?

Begin frontend-backend integration earlier in the development cycle. Allocate additional time for UI testing and edge-case validation.

- How to improve the process?
 - Improve early alignment between backend response formats and frontend display requirements
 - Introduce more structured integration testing checkpoints throughout the sprint
- How to improve the product?
 - Enhance UI design with more intuitive visual cues and improved layout clarity
 - Expand validation to include a wider variety of real-world transaction scenarios