

Daily Scrum Meeting Minutes:

Attendees: Nikolas Tsalikis, Anthony Pacheco, Lucca Pinto, Federico Marrero, Katherine Cruz

Start time: 8:00 p.m.

End time: 11:00 p.m.

Nikolas:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued supporting teammates across different areas, helped review progress on GUI and stability testing, and began outlining ideas for demonstrating functionality in the final video.
- What is planned to be done until the next scrum meeting?
 - Refine plans for the video submission, coordinate how different operating systems will be showcased, and ensure all components are ready for demonstration.
- What are the hurdles?
 - No major hurdles; coordination remains important as multiple refinements and presentation elements come together.

Anthony:

- How many hours did I work since the last meeting?
 - 2 hours
- What was done since the last scrum meeting?
 - Continued resolving programming errors, finalized additional bug fixes, and made initial progress on GUI development alongside ongoing stability testing.
- What is planned to be done until the next scrum meeting?
 - Expand stability testing further, continue refining GUI components, and document any inconsistencies or issues discovered during testing.
- What are the hurdles?
 - Time-management remains a factor, but it is not preventing progress.

Lucca:

- How many hours did I work since the last meeting?
 - 3
- What was done since the last scrum meeting?
 - Performed UI testing to identify and resolve minor bugs, ensuring the interface remains stable and consistent for demonstration.
- What is planned to be done until the next scrum meeting?

- Finalize UI readiness for presentation and continue preparing contingency plans to ensure a smooth demonstration environment.
- What are the hurdles?
 - None currently

Federico:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Enabled IP forwarding to act as a router for clients by adjusting configurations in the Linux kernel.
- What is planned to be done until the next scrum meeting?
 - Continue to enable IP forwarding to act as a router for clients by adjusting configurations in the Linux kernel.
- What are the hurdles?
 - None

Katherine:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued developing the final project poster and expanded the content of the user manual to reflect recent updates and configurations.
- What is planned to be done until the next scrum meeting?
 - Refine the project poster, finalize sections of the user manual, and ensure both align with the current state of the system.
- What are the hurdles?
 - None