

Daily Scrum Meeting (Day 8)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued backend setup for user accounts
- Reviewed API structure for login

What is planned to be done until the next scrum meeting?

- Begin implementing account creation endpoints
- Continue refining backend structure

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing scanning workflow on website
- Improved consistency of image capture

What is planned to be done until the next scrum meeting?

- Continue refining scanning experience
- Test additional edge cases

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued improving UI layout
- Added placeholders for user preferences

What is planned to be done until the next scrum meeting?

- Continue refining UI for accounts and preferences
- Improve readability of scan results

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued testing Google Vision OCR
- Improved handling of multi-line ingredient text

What is planned to be done until the next scrum meeting?

- Continue improving OCR accuracy
- Integrate OCR output with frontend

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on database for user accounts
- Tested storing basic user data

What is planned to be done until the next scrum meeting?

- Begin integrating login system with database
- Continue testing authentication

What are the hurdles?

- None