

Daily Scrum Meeting (Day 1)

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 7:45 PM

End time: 8:00 PM

Brian Cardona

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Reviewed deployed website server and backend structure
- Reviewed current JSON storage structure for scan history

What is planned to be done until the next scrum meeting?

- Begin planning migration from JSON storage to database
- Coordinate with Matthew on database setup

What are the hurdles?

- None

Edima Nyong

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued integrating the camera scanning feature with the frontend interface
- Tested camera capture functionality with the UI

What is planned to be done until the next scrum meeting?

- Continue improving camera integration
- Continue testing scanning flow

What are the hurdles?

- None

Enrique Rodriguez

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued restructuring scan output layout
- Reviewed how nutrition and ingredient information is displayed

What is planned to be done until the next scrum meeting?

- Continue improving organization of scan output
- Begin adjusting how ingredient information is displayed

What are the hurdles?

- None

Matias Casal

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued working on OCR accuracy improvements
- Tested OCR extraction using several sample label images

What is planned to be done until the next scrum meeting?

- Continue refining OCR text recognition
- Continue testing OCR with different label formats

What are the hurdles?

- None

Matthew Privat

How many hours did I work since the last meeting?

- 3 hours

What was done since the last scrum meeting?

- Continued researching PostgreSQL setup for database storage
- Reviewed how login credentials will be stored

What is planned to be done until the next scrum meeting?

- Begin configuring PostgreSQL database
- Begin preparing database schema for user accounts

What are the hurdles?

- None