

Sprint Retrospective Meeting

Attendees:

Brian Cardona, Edima Nyong, Enrique Rodriguez, Matias Casal, Matthew Privat

Start time: 9:00 PM

End time: 9:30 PM

What Went Well

- All major features were successfully completed, including OCR integration, camera scanning, UI display, and backend functionality.
- Login and user account functionality were completed, allowing full system integration.
- The system is now fully functional end-to-end, enabling complete testing of the application.
- Team members worked efficiently in parallel, contributing to steady progress throughout the sprint.
- Continuous testing helped identify and fix bugs early, improving overall system stability.

What Went Wrong

- Some features, particularly login and backend integration, took longer than expected to complete.
- Minor bugs and inconsistencies were identified during late-stage testing.
- Certain components required additional coordination between frontend and backend, which slowed progress slightly.

Improvements for Next Sprint

- Begin testing earlier in the sprint to catch bugs sooner and reduce last-minute fixes.
- Improve coordination between frontend and backend development to reduce integration delays.
- Break down complex features into smaller tasks to improve tracking and progress.
- Continue refining system performance and reliability through additional testing.

Outcome

- All planned sprint features were completed and integrated successfully.
- The system is stable and ready for further testing, refinement, or deployment.
- The team is prepared to move into the next sprint with a focus on improvements and additional features.