

Sprint 1 Retrospective

Project: LinguaLink

Sprint: 1

Date: 1/25/26

Participants:

- Christian Mendez
- Haruki Horiuchi
- Serkens Delice
- Ashley Agbonkhese

What Went Well

- The team made solid progress turning ideas into concrete plans and documentation.
- User stories and initial requirements were clarified and refined.
- Communication remained consistent, with clear task coordination.
- The project structure and direction became more defined.

What Could Be Improved

- Some tasks took longer than expected due to overlapping responsibilities.
- Technical decisions required additional discussion before alignment.
- More detailed sprint planning would help improve time management.

What We Learned

- Breaking work into smaller tasks improves clarity and execution.
- Early technical alignment prevents rework later.
- Clear ownership of tasks increases efficiency.

Action Items for Next Sprint

- Finalize core user stories and acceptance criteria.
- Begin initial system design and architecture setup.
- Start implementation of foundational components.
- Define development workflows and version control structure.
- Prepare Sprint 1 backlog and task assignments.