

Sprint 2 Retrospective

Project: LinguaLink

Sprint: 2

Date: 2/8/26

Start Time: 10:00 PM

End Time: 11:00 PM

Participants:

- Christian Mendez
- Haruki Horiuchi
- Serkens Delice
- Ashley Agbonkhese
- Ajani Cole

What Went Well

- Successfully clarified and documented core user stories.
- All planned Sprint 2 user stories were reworked and some accepted by product owner.
- Team communication stayed consistent when talking about issues and things that were going good.
- Project direction becoming clearer per sprint.

What Could Be Improved

- Overlapping responsibilities slowed down the productivity of some tasks and user stories.
- Decisions based on project direction took longer due to group skill differences.
- Difficulty at times meeting with all team members, due to different schedules and responsibilities.
- Sprint planning needs more detail and time to make goals more strict and productive.

What We Learned

- Smaller tasks improve productivity and execution for things like features and documentation.
- Clear task ownership improves direction and progress of the project overall, due to goals being more strictly distributed.
- Time management is crucial when it comes to finding the best times to get most group members involved with in meetings, especially the more important ones such as planning, backlog, and retrospective and review.

Action Items for Next Sprint

- Refine and confirm core user stories.
- Begin initial system design and architecture setup.
- Continue with implementation of foundational components.
- Become better with time management and gathering together for all dedicated meetings and work times.
- Prepare documents for Sprint 3 changes and features.