

Sprint 7 Retrospective

Project: LinguaLink

Sprint: 7

Date: 4/26/26

Start Time: 8:00 PM

End Time: 9:00 PM

Participants:

- Christian Mendez
- Haruki Horiuchi
- Serkens Delice
- Ashley Agbonkhese
- Ajani Cole

What Went Well

- Made strong progress toward finalizing the project, including final updates possible to both frontend and backend.
- Improved application by refining UI components and ensuring translation functionality works smoothly.
- Continued working on project documentation, as well as presenting poster design and attending showcases.
- Team focus shifted to completing final deliverables and finishing off what was possible with the team

What Could Be Improved

- Some final features, such as the flashcards feature, needed more time to work when integrating it with the frontend.
- There were minor inconsistencies between frontend and backend.
- Scheduling conflicts continued to become a problem with the team in order to work more efficiently.

What We Learned

- Finishing a project requires a major amount of time for integration, testing, and debugging problems that can occur at runtime.
- Early preparation for presentations and final deliverables is necessary to prevent last minute stress and rushing.
- Dividing responsibilities during final sprint helps avoid overlapping when trying to complete final items that need to be organized and submitted for a project.

Action Items for Next Sprint

- **No further items to be completed for next spring, as this stands as final.**