

Daily Scrum Meeting Minutes

Project: Security Awareness Training Simulator (PWA)

Date: September 22, 2025

Start Time: 6:00 P.M.

End Time: 7:00 P.M.

Attendees: Manuel Conrad, Isis Gomez, Michael Novas, Kirei Hausheer, Joaquin Prado

Isis Gomez

Hours Worked: 4 hours since the last meeting

What Was Done: Completed integration tests of MFA with minor fixes.

Planned Next Steps: Continue testing edge cases for MFA and prepare documentation.

Hurdles: Some MFA methods are inconsistent on mobile devices.

Manuel Conrad

Hours Worked: 3 hours

What Was Done: Refined phishing feedback messages and added more examples.

Planned Next Steps: Prepare the phishing module for usability testing.

Hurdles: Scenarios require updated phishing case studies for realism.

Michael Novas

Hours Worked: 2.5 hours

What Was Done: Connected badge system to reporting dashboard.

Planned Next Steps: Start integrating basic reporting dashboard.

Hurdles: Uncertainty about exporting reports across devices.

Kirei Hausheer

Hours Worked: 2 hours

What Was Done: Tested phishing module usability and refined hints.

Planned Next Steps: Collaborate with Manuel on interactivity testing.

Hurdles: Feedback consistency across modules still needs improvement.

Joaquin Prado

Hours Worked: 2 hours

What Was Done: Performed QA on phishing scenarios and badge tracking.

Planned Next Steps: Retest after fixes and update QA checklist.

Hurdles: Coordinating fixes with development pace.

Summary

On Day 6 of Sprint 2, the team continued progressing steadily. Authentication, phishing scenarios, and progress tracking advanced with incremental refinements. Challenges remain around MFA reliability, phishing realism, and dashboard/reporting integration.