

Daily Scrum Meeting Minutes

Project: Security Awareness Training Simulator (PWA)

Date: September 23, 2025

Start Time: 7:00 P.M.

End Time: 8:00 P.M.

Attendees: Manuel Conrad, Isis Gomez, Michael Novas, Kirei Hausheer, Joaquin Prado

Isis Gomez

Hours Worked: 3 hours since the last meeting

What Was Done: Completed integration tests of MFA with minor fixes.

Planned Next Steps: Continue testing edge cases for MFA and prepare documentation.

Hurdles: Need clarification on the final MFA method for demo.

Manuel Conrad

Hours Worked: 3 hours

What Was Done: Refined phishing feedback messages and added more examples.

Planned Next Steps: Enhance interactive flow for demo readiness.

Hurdles: Scenarios require updated phishing case studies for realism.

Michael Novas

Hours Worked: 3 3hours

What Was Done: Connected badge system to reporting dashboard.

Planned Next Steps: Finalize dashboard for initial demo.

Hurdles: Uncertainty about exporting reports across devices.

Kirei Hausheer

Hours Worked: 3 hours

What Was Done: Tested phishing module usability and refined hints.

Planned Next Steps: Collaborate with Manuel on interactivity testing.

Hurdles: Feedback consistency across modules still needs improvement.

Joaquin Prado

Hours Worked: 3 hours

What Was Done: Performed QA on phishing scenarios and badge tracking.

Planned Next Steps: Prepare QA notes for sprint demo.

Hurdles: Coordinating fixes with development pace.

Summary

On Day 7 of Sprint 2, the team continued progressing steadily. Authentication, phishing scenarios, and progress tracking advanced with incremental refinements. Challenges remain around MFA reliability, phishing realism, and dashboard/reporting integration.