

Sprint Review:

Attendees: <Joshua Rodrigues, Bryan Diaz, Marcus Ragoobar, Hossam Keddees

Start time: <9:30 pm>

End time: <10:00 pm>

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- Incorporate the dialogue the project owner gave<2>
 - Estimation: 15 hrs
- Communicate with Project owner for project feedback <5>
 - Estimation: 2 hrs
- Keep creating basic game systems for all of us to work on our individual parts <6>
 - Estimation: 10 hrs
- Combine aspects of the dialogue each member made in the last sprint <1>
 - Estimation: 15 hrs

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Sprint Planning meeting.

- Make the player data file to store the results the user got<3>
 - Estimation: 15 hrs
- Finish the Notebook UI for gathering insights <4>
 - Estimation: 15 hrs