

Daily Scrum Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye, Sergio Roa, Ismail

Start time: 11:00AM

End time: 12:30PM

Mario Oliva:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Continued developing the endpoint using the AppController.php file inside NextAd
 - Exposed the app to some test routes in routes.php
- What is planned to be done until the next scrum meeting?
 - Begin testing the setup endpoints and routes for NextAD
 - Update the project repository so that all members can use the API
- What are the hurdles?
 - Have to look more into different ways to test the API in NextCloud

Adeel Hye:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting?
 - Tested endpoint routes for NextAD
- What is planned to be done until the next scrum meeting?
 - Look for ways to integrate the API
- What are the hurdles?
 - None

Jonathan Smith:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting
 - Troubleshooting importing the rest of the users
 - Began troubleshooting azure connection
- What is planned to be done until the next scrum
 - Fully import all users
 - Continue troubleshooting Azure
- What are the hurdles?
 - Lack of guidance in troubleshooting this specific nextcloud import error
 - Connection between nextcloud and azure LDAP is not being made

- Class and other projects

Sergio Roa:

- How many hours did I work since the last meeting?
 - 3 hours
- What was done since the last scrum meeting
 - Successfully connected with LDAP integration to local AD
 - Began to configure API endpoints
- What is planned to be done until the next scrum
 - Continue attempting to configure API endpoints
- What are the hurdles?
 - None

Ismail:

- How many hours did I work since the last meeting?
 - 3 Hours
- What was done since the last scrum meeting
 - Continue to get the AD connected through Nextcloud
- What is planned to be done until the next scrum
 - Get the AD connected and begin to configure API
- What are the hurdles?
 - N/A