

Sprint Planning Meeting Minutes:

Attendees: Mario Oliva, Jonathan Smith, Adeel Hye

Start time: 10:30AM

End time: 11:00AM

After discussion, the velocity of the team was estimated to be 3 hours for each daily scrum.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- #1: Finishing routing the API endpoints for the NextAD app to change user attributes in AD
- #2: Establish a successful LDAP connection to an Azure VM using NextCloud

The team members indicated their willingness to work on the following user stories.

- Mario Oliva
 - #1: Finishing routing the API endpoints for the NextAD app to change user attributes in AD
- Adeel Hye
 - #1: Finishing routing the API endpoints for the NextAD app to change user attributes in AD
 - #2: Establish a successful LDAP connection to an Azure VM using NextCloud
- Jonathan Smith
 - #2 Establish a successful LDAP connection to an Azure VM using NextCloud