

Sprint Planning Meeting Minutes:

Project: Stress and Anxiety Management

Attendees: Jose Fernandez, Cristina Trujillo, Chenying Wu

Start time: 9:00 PM

End time: 10:00 PM

After discussion, the velocity of the team for the following spring was estimated to be 3 stories per sprint.

The product owner chose the following user stories to be done during the following sprint. They are ordered based on their priority.

- User Story 1: Fix dashboard page crashing
- User Story 2: Add chart for signs
- User Story 3: Add chart for strategies
- User Story 4: Change background color for stress level chart.

The team members indicated their willingness to work on the following user stories.

- All Members
 - User Story 1: Fix dashboard page crashing
- Jose Fernandez & Chenying Wu
 - User Story 2: Add chart for signs
 - User Story 4: Change background color for stress level chart.
- Cristina Trujillo
 - User Story 3: Add chart for strategies