

Sprint 1

Date: 1/21/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- N/A
- What is planned to be done until the next scrum meeting?
- Set up development environment
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- N/A
- What is planned to be done until the next scrum meeting?
- Set up development environment.
- What are the hurdles?
- N/A

Date: 1/22/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo :

- What was done since the last scrum meeting?
- Home page UI base design is done
- What is planned to be done until the next scrum meeting?
- Must start to bind data to views.
- What are the hurdles?
- N/A

Edward Terry:

- What was done since the last scrum meeting?
- Navigational Drawer UI
- What is planned to be done until the next scrum meeting?
- Bind links to items on Navigational Drawer
- What are the hurdles?
- N/A

Date: 1/23/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Implemented function to replace fragments on the UI
- What is planned to be done until the next scrum meeting?
- Create the Reef Restoration Fragment content
- What are the hurdles?
- Android Fragments were not saving state

Edward Terry

- What was done since the last scrum meeting?
- Implemented the Key Challenge Fragment, and updated animation of nav. drawer
- What is planned to be done until the next scrum meeting?
- Implement Water Watch Fragment content
- What are the hurdles?
- N/A

Date: 1/24/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Implemented social media footer
- What is planned to be done until the next scrum meeting?
- Need to refine UI elements to adapt for different screen sizes
- What are the hurdles?
- Not able to display items correctly on smaller screens

Edward Terry

- What was done since the last scrum meeting?
- Nav drawer close upon clicking any time
- What is planned to be done until the next scrum meeting?
- Implementation of the Contact us fragment
- What are the hurdles?
- N/A

Date: 1/25/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Contact Us fragment layout done
- What is planned to be done until the next scrum meeting?
- Bind data corresponding to layout.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Fixed the issue to resize home page items to fit different screen sizes
- What is planned to be done until the next scrum meeting?
- Continue to refine UI
- What are the hurdles?
- N/A

Date: 1/28/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Prevented swiping between fragments
- What is planned to be done until the next scrum meeting?
- Continue binding data to layouts.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Homeltem bug fixed
- What is planned to be done until the next scrum meeting?
- Continue refining UI
- What are the hurdles?
- N/A

Date: 1/29/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Binding data to layouts for each Fragment
- What is planned to be done until the next scrum meeting?
- Continue binding static data to layouts.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Created footer fragment, added it to layouts
- What is planned to be done until the next scrum meeting?
- Continue refining UI and assist with binding static data to layouts
- What are the hurdles?
- N/A

Date: 1/30/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Binding data to layout Fragments.
- What is planned to be done until the next scrum meeting?
- Continue binding data.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Setup of social media fragment to launch activities.
- What is planned to be done until the next scrum meeting?
- Continue working on the social media footer.
- What are the hurdles?
- N/A

Date: 1/31/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Social media footer fully implemented and functional.
- What is planned to be done until the next scrum meeting?
- Start binding data to content pages.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- "Contact Us" fragment finished.
- What is planned to be done until the next scrum meeting?
- Continue binding data to the fragments.
- What are the hurdles?
- N/A

Sprint 2

Date: 2/4/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Layout of the Contact Us fragment is done
- What is planned to be done until the next scrum meeting?
- Need to implement functionality of the Contact Form
- What are the hurdles?
- Need an API to send POST request

Edward Terry

- What was done since the last scrum meeting?
- Key Challenge fragment is completed
- What is planned to be done until the next scrum meeting?
- Refine some layout details to match product owner specs.
- What are the hurdles?

- N/A

Date: 2/5/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Contact Us fragment is done, work started on a functioning email form
- What is planned to be done until the next scrum meeting?
- Implementation of Contact form
- What are the hurdles?
- Finding better methods to handle sending POST request for email

Edward Terry

- What was done since the last scrum meeting?
- Child fragments to Key Challenge design
- What is planned to be done until the next scrum meeting?
- Refine some layout details to match product owner specs.
- What are the hurdles?
- N/A

Date: 2/6/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00PM

End time: 12:15PM

Jose Toledo

- What was done since the last scrum meeting?
- Layout of the Sea Level Rise fragment
- What is planned to be done until the next scrum meeting?
- Continue working on the Sea Level Rise fragment
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Layout of the Water Watch fragment
- What is planned to be done until the next scrum meeting?
- Continue working on the Water Watch fragment
- What are the hurdles?
- N/A

Date: 2/7/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00PM

End time: 12:15PM

Jose Toledo

- What was done since the last scrum meeting?
- Layout of the Lecture Series fragment
- What is planned to be done until the next scrum meeting?
- Continue working on the Lecture Series fragment
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Layout of the Reef Restoration fragment
- What is planned to be done until the next scrum meeting?
- Continue working on the Reef Restoration fragment
- What are the hurdles?
- N/A

Date: 2/8/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Reef Restoration fragment finished
- What is planned to be done until the next scrum meeting?
- Work on Field Activities fragment
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Lecture Series fragment finished.
- What is planned to be done until the next scrum meeting?
- Work on About Us fragment
- What are the hurdles?
- N/A

Date: 2/11/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Started implementing the layout of Contact us fragment.
- What is planned to be done until the next scrum meeting?
- Continue to develop the Contact us fragment
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Started implementing the layout of Field Activities fragment.
- What is planned to be done until the next scrum meeting?
- Continue to develop the Field Activities fragment

- What are the hurdles?
- N/A

Date: 2/12/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Recycler view for Field Activities fragment
- What is planned to be done until the next scrum meeting?
- Bind data to the Recycler view for the Fragment,
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Slider for labs within the About Us fragment
- What is planned to be done until the next scrum meeting?
- Slider for programs within the About Us fragment
- What are the hurdles?
- Programs sliders are not showing properly.

Date: 2/13/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Worked on Water Quality fragment
- What is planned to be done until the next scrum meeting?
- Water Quality fragment should be completed

- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Program sliders showing up properly
- What is planned to be done until the next scrum meeting?
- Our Biomes fragment
- What are the hurdles?
- N/A

Date: 2/14/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Finished Water Quality fragment
- What is planned to be done until the next scrum meeting?
- Further changes to style need to be added as well as changes to some currently existing fragments (Previous Winners)
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Finished Our Biomes Fragment
- What is planned to be done until the next scrum meeting?
- Working on Our Partners Fragment
- What are the hurdles?
- N/A

Date: 2/15/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Changed some functionality in Previous Winners fragment.
- What is planned to be done until the next scrum meeting?
- Will look into some possible changes that might improve app performance.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Finishing the layout of Our partners.
- What is planned to be done until the next scrum meeting?
- Wrap up on style details to finish this sprint.
- What are the hurdles?
- N/A

Sprint 3

Date: 2/18/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Implemented php file to query database
- What is planned to be done until the next scrum meeting?
- Will add functionality to the php file to generate JSON file from query result
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Wrote boilerplate code to generate Events feed
- What is planned to be done until the next scrum meeting?
- Will parse JSON file fetched from server to fill Events feed
- What are the hurdles?
- N/A

Date: 2/19/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Improved query to pull all necessary data from Wordpress database.
- What is planned to be done until the next scrum meeting?
- Dynamic data being loaded into application for fragments that require it.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Events fragment and loading data in from JSON.
- What is planned to be done until the next scrum meeting?
- Create News fragment which will also use data from JSON.
- What are the hurdles?
- N/A

Date: 2/20/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- CSP Labs Learn fragment completed
- What is planned to be done until the next scrum meeting?
- Begin looking at requirements for Record fragment
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- News fragment and loading data in from JSON.
- What is planned to be done until the next scrum meeting?
- Begin research on integration of Google Maps in application with KML/KMZ file formats.
- What are the hurdles?
- N/A

Date: 2/21/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Fixes to Learn fragment, including changes to layout
- What is planned to be done until the next scrum meeting?
- Begin looking at requirements for Record fragment
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Improved loading time for Events fragment on pulling data.
- What is planned to be done until the next scrum meeting?
- Continue research on integration of Google Maps in application with KML/KMZ file formats.
- What are the hurdles?
- N/A

Date: 2/22/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Started to implement the Record fragment layout
- What is planned to be done until the next scrum meeting?
- Implement functionality of Record
- What are the hurdles?
-

Jose Toledo

- What was done since the last scrum meeting?
- Got the loading animation to match the PO requirements
- What is planned to be done until the next scrum meeting?
- Improve load time of Events Fragment
- What are the hurdles?
- Asynchronous task is raising an exception on run-time that needs to be addressed.

Date: 2/25/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Implemented asynchronous task to upload image.
- What is planned to be done until the next scrum meeting?
- Setup the Database side to store image.
- What are the hurdles?
- Image upload is only sending thumbnail image.

Jose Toledo

- What was done since the last scrum meeting?
- Debugged threaded operation to download feature post's images.
- What is planned to be done until the next scrum meeting?
- Will start working on the maps fragment.
- What are the hurdles?
- N/A

Date: 2/26/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Corrected thumbnail issue with images being uploaded
- What is planned to be done until the next scrum meeting?
- Continue work on layout for Record Fragment
- What are the hurdles?
- N/A

José Toledo

- What was done since the last scrum meeting?
- Began work on maps for Explore activity
- What is planned to be done until the next scrum meeting?
- Add working layers to maps on the Explore activity
- What are the hurdles?
- N/A

Date: 2/27/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

José Toledo

- What was done since the last scrum meeting?

- Implementation for the different map layers.
- What is planned to be done until the next scrum meeting?
- Adjust Explore Map styling.
- What are the hurdles?
- Menu not rendering style.

Edward Terry

- What was done since the last scrum meeting?
- Finishing Record Fragment Layout.
- What is planned to be done until the next scrum meeting?
- Debug submission form.
- What are the hurdles?
- N/A

Date: 2/28/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

José Toledo

- What was done since the last scrum meeting?
- Added slide-up info window for each layer on the Explore Map
- What is planned to be done until the next scrum meeting?
- Retouch styling issues
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Fixed issue regarding coordinates of submission image.
- What is planned to be done until the next scrum meeting?
- Continue to debug the submission form.
- What are the hurdles?
- N/A

Date: 3/01/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Replaced loading animation with thread issues
- What is planned to be done until the next scrum meeting?
- Retouch styling issues
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Submission form working properly
- What is planned to be done until the next scrum meeting?
- Correct issues with nav bar icons not highlighting properly
- What are the hurdles?
- N/A

Sprint 4

Date: 3/4/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Refined styling for Events/News
- What is planned to be done until the next scrum meeting?
- Change linked pages to load Fragments
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Started working server side for Login functionality
- What is planned to be done until the next scrum meeting?
- Implement Login Layout
- What are the hurdles?
- N/A

Date: 3/5/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Filed Activities/ Lecture series linked to load Events
- What is planned to be done until the next scrum meeting?
- Add link at end of Events/News to the website
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Login layout
- What is planned to be done until the next scrum meeting?
- Start working the Database table for profiles
- What are the hurdles?
- N/A

Date: 3/6/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Working the login functionality.
- What is planned to be done until the next scrum meeting?
- Need to figure out a way to safely transmit password to DB.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Links added to Events/News. Started working geofence functionality.
- What is planned to be done until the next scrum meeting?
- Make shaded area clickable on Maps
- What are the hurdles?
- N/A

Date: 3/7/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Password no longer stored locally, once user is logged in they retain logged in state.
- What is planned to be done until the next scrum meeting?
- Corrections to the user profile
- What are the hurdles?
-
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Added feature so that shaded area on Maps would be clickable
- What is planned to be done until the next scrum meeting?
- Continue work on geofencing
- What are the hurdles?

- N/A

Date: 3/8/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Added pins to the Coral Reef layer to show information.
- What is planned to be done until the next scrum meeting?
- Study implementation of geofences for possible integration into "Geohunt"
- What are the hurdles?
- Android maps not recognizing clicks on polylines.

Edward Terry

- What was done since the last scrum meeting?
- Fixed parsing HTML text that was not showing characters in the Events/News fragments.
- What is planned to be done until the next scrum meeting?
- Plan possible implementation for a profile functionality.
- What are the hurdles?
- N/A

Sprint 5

Date: 3/18/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?

- N/A (Sprint Break)
- What is planned to be done until the next scrum meeting?
- Research implementation of GeoFence
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- N/A (Sprint Break)
- What is planned to be done until the next scrum meeting?
- Started working on the layout of the user log in form.
- What are the hurdles?
- N/A

Date: 3/19/2019

Attendees: Jose Toledo Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Research requirements for geofence and Geo Hunt game as specified per the project owner's requirements
- What is planned to be done until the next scrum meeting?
- Continued research on the implementation of geofence for the Geo Hunt activity
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Made progress on the user log in form, fixing issues with retaining login for 'Remember Me'
- What is planned to be done until the next scrum meeting?
- Functioning 'Remember Me' option to keep user logged in
- What are the hurdles?
- N/A

Date: 3/20/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Coded initial implementation of geo-fences to be used in the EcoQuest game.
- What is planned to be done until the next scrum meeting?
- Continue to develop the geo-fences implementation
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Created a table in the WP database to store EcoQuest information.
- What is planned to be done until the next scrum meeting?
- Continue to alter tables in the DB to fit the current state of the app (more attributes are needed) .
- What are the hurdles?
- N/A

Date: 3/21/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Started implementing notification channel for geofences
- What is planned to be done until the next scrum meeting?
- Make notifications show information regarding ecoquest
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- PHP server side to crate JSON from DB containing EcoQuest info.
- What is planned to be done until the next scrum meeting?
- User profile points update upon completion of EcoQuest
- What are the hurdles?
- N/A

Date: 3/22/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- User points updating upon GeoFence trigger.
- What is planned to be done until the next scrum meeting?
- Synchronize local data with DB.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- Notification shows when GeoFence triggers.
- What is planned to be done until the next scrum meeting?
- Notification must show information upon click.
- What are the hurdles?
- N/A

Date: 3/25/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?

- EcoQuest Notification shows information upon click matching the completed EcoQuest.
- What is planned to be done until the next scrum meeting?
- EcoQuest map needs to check if Google Location Services is active. Otherwise, request activation.
- What are the hurdles?
- Have not been able to make the app load GeoFences after location services is turned off.

Edward Terry

- What was done since the last scrum meeting?
- Started building the SQLite design to locally store user information.
- What is planned to be done until the next scrum meeting?
- Connect app to the SQLite DB.
- What are the hurdles?
- N/A

Date: 3/26/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Added table to local DB to store completed EcoQuests per user.
- What is planned to be done until the next scrum meeting?
- Change GeoFence colors for completed EcoQuests.
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- User can turn on location services from within the app to allow the EcoQuest map to access GPS data
- What is planned to be done until the next scrum meeting?
- Need to check for completed EcoQuest when initializing the map the first time, so that points are not awarded twice.
- What are the hurdles?
- N/A

Date: 3/27/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Added functionality to filter completed EcoQuest and not award points twice.
- What is planned to be done until the next scrum meeting?
- Upon loading EcoQuest map, completed quest must have different color than incomplete quests.
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Completing an EcoQuest changes the color of the circle that surrounds the area on the map.
- What is planned to be done until the next scrum meeting?
- Thoroughly test geofences to verify that all objects trigger correctly.
- What are the hurdles?
- N/A

Date: 3/28/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?
- Redesign the login system.
- What is planned to be done until the next scrum meeting?
- Finish the log in system.
- What are the hurdles?
- User data not loading properly

Edward Terry

- What was done since the last scrum meeting?

- Added table to SQLite to store completed quests for each user.
- What is planned to be done until the next scrum meeting?
- Debug EcoQuest.
- What are the hurdles?
- Points are not awarded properly

Sprint 6

Date: 4/1/2019

Attendees: Jose Toledo Edward Terry

Start time: 12:00 PM

End time: 12:30 PM

Jose Toledo

- What was done since the last scrum meeting?
- Finished log in system
- What is planned to be done until the next scrum meeting?
- Change SQLite transactions to a minimum to improve performance.
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Debugging of EcoQuest to ensure functionality
- What is planned to be done until the next scrum meeting?
- Create PHP to generate JSON for completed user quests.
- What are the hurdles?
- N/A

Date: 4/2/2019

Attendees: Jose Toledo, Edward Terry

Start time: 12:00 PM

End time: 12:15 PM

Jose Toledo

- What was done since the last scrum meeting?

- Change SQLite transactions to a minimum to improve app performance.
- What is planned to be done until the next scrum meeting?
- Test 'remember me' functionality to verify that user info is store in local cache (DB)
- What are the hurdles?
- N/A

Edward Terry

- What was done since the last scrum meeting?
- Added php file to server to generate json containing completed quests for the user.
- What is planned to be done until the next scrum meeting?
- Fix issue for when user has no completed quest.
- What are the hurdles?
- N/A

Date: 4/3/2019

Attendees: Edward Terry, Jose Toledo

Start time: 12:00 PM

End time: 12:15 PM

Edward Terry

- What was done since the last scrum meeting?
- Implement PHP to generate leaderboard for ecoquests.
- What is planned to be done until the next scrum meeting?
- Need to create a rank system based of points for EcoQuest
- What are the hurdles?
- N/A

Jose Toledo

- What was done since the last scrum meeting?
- 'Remember Me' functionality has been tested. It works by the established requirements.
- What is planned to be done until the next scrum meeting?
- Continue to run other tests.
- What are the hurdles?
- N/A

Date: 4/8/2019

Attendees: Jose Toledo Edward Terry

Start time: 12:00PM

End time: 12:15PM

Edward Terry:

- What was done since the last scrum meeting?
- Implementation of the ranking system
- What is planned to be done until the next scrum meeting?
- Finish working on adding the ranking system
- What are the hurdles?
- N/A

Jose Toledo:

- What was done since the last scrum meeting?
- Fixed bug causing leader board not to load properly.
- What is planned to be done until the next scrum meeting?
- Correct issue with highlighting name of current user in leaderboard
- What are the hurdles?
- N/A

Date: 4/9/2019

Attendees: Edward Terry Jose Toledo

Start time: 12:00PM

End time: 12:15PM

Edward Terry :

- What was done since the last scrum meeting?
- Ranking system implemented
- What is planned to be done until the next scrum meeting?
- Fix compatibility issues with older android devices
- What are the hurdles?
- N/A

Jose Toledo :

- What was done since the last scrum meeting?
- Corrected issue with recyclerview for leaderboards highlighting name of current user

- What is planned to be done until the next scrum meeting?
- Add ranks to user profile
- What are the hurdles?
- N/A

Date: 4/10/2019

Attendees: Edward Terry Jose Toledo

Start time: 12:00PM

End time: 12:15PM

Edward Terry :

- What was done since the last scrum meeting?
- Compatibility issues with older android devices fixed
- What is planned to be done until the next scrum meeting?
- Ensure that there are no issues with the project
- What are the hurdles?
- N/A

Jose Toledo :

- What was done since the last scrum meeting?
- User ranks added to user profile
- What is planned to be done until the next scrum meeting?
- Add profile images to leaderboard
- What are the hurdles?
- N/A

Date: 4/11/2019

Attendees: Jose Toledo Edward Terry

Start time: 12:00PM

End time: 12:15PM

Edward Terry :

- What was done since the last scrum meeting?
- Finalize project for last sprint review and retrospective
- What is planned to be done until the next scrum meeting?
- N/A

- What are the hurdles?
- N/A

José Toledo :

- What was done since the last scrum meeting?
- Finalize project contributions for the last sprint meeting
- What is planned to be done until the next scrum meeting?
- N/A
- What are the hurdles?
- N/A