Daily Scrum Meeting Minutes:

Attendees: Amber Garcia, Ana Gutierrez, Jerry Symbleme, Horacio Andrade, Sebastien Guillen
Start time: 3:30pm
End time: 4:00pm

<Amber Garcia>:
e How many hours did | work since the last meeting?
o 2hrs
e What was done since the last scrum meeting?
o Finish the Deployment & Operations section.
e What is planned to be done until the next scrum meeting?
o Work on the supporting documents and link in the appendix.
e What are the hurdles?
o Ensure all supporting documents stated in the rubric are present and accurate.

<Ana Gutierrez>:
e How many hours did | work since the last meeting?
o 2hrs
e What was done since the last scrum meeting?
o Continued to look into details to perfect in the interface.
e What is planned to be done until the next scrum meeting?
o Look into more details to perfect.
e What are the hurdles?
o None.

<Sebastien Guillen>:
e How many hours did | work since the last meeting?

o 2hrs

e What was done since the last scrum meeting?

o Look into issues that Amber and Ana brought up regarding the lack of
functionality for different displays based on the user’s role after logging in. Will
seek to implement these changes and resolve these issues

e What is planned to be done until the next scrum meeting

o Work on new pull request to resolve merge conflicts and bring all new project

elements to main branch. Remove old unnecessary development branches
e What are the hurdles?
o Realign with long-term goals and team planning



<Horacio Andrade>:
e How many hours did | work since the last meeting?
o 2hrs
e What was done since the last scrum meeting?
o Begin connecting frmManagerDashboard.vb to the database.
e What is planned to be done until the next scrum meeting?
o Wrapping up frmManagerDashboard.vb to the database.
o Need to update sql files and Readmefile for database.
e What are the hurdles?
o None at the moment.

<Jerry Symbleme >:
e How many hours did | work since the last meeting?
o 2hrs
e What was done since the last scrum meeting?

o Looking into places to test our project.

e What is planned to be done until the next scrum meeting?

o Actively researching and comparing various testing platforms, CI/CD tools, and
development environments to determine the most effective way to validate our
project’s performance, reliability, and overall functionality before deployment.

e What are the hurdles?
o None at the moment



