Daily Scrum Meeting Minutes

Attendees: Luis Gonzalez, Jonathan Hernandez, David Peno, Kendrick Crespo, Anjani
Mogallur

Start time: 9:20 pm

End time: 9:30 pm

Luis Gonzalez:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Still connecting all the APIs and create new endpoints for the new model.

What is planned to be done until the next scrum meeting?
Still creating and connecting new API endpoints and perform testing
What are the hurdles?

No hurdles

Anjani Mogallur:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Implemented the toggle feature to switch between summary and concept graph feedback views

on the dashboard.

What is planned to be done until the next scrum meeting?
Complete the first version of the feedback insights report using live data.

What are the hurdles?
Ensuring the insights report is meaningful without overloading it with raw data.

David Peno:
How many hours did | work since the last meeting?
3 hours



What was done since the last scrum meeting?

Worked on the functionality of saving and downloading the concept graph as a PNG and refined

the appearance of the graph

What is planned to be done until the next scrum meeting?
Finish implementing the feature of creating a concept graph

What are the hurdles?
No hurdles

Kendrick Crespo:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?
Develop the poster for the final deliverable of the project.

What is planned to be done until the next scrum meeting?

Complete the poster for the final deliverable of the project.

What are the hurdles?
Non right now.

Jonathan Hernandez:
How many hours did | work since the last meeting?
3 hours

What was done since the last scrum meeting?

Continued refining the Ul as we enter the final stretch. Minor visual adjustments and

consistency checks were made to enhance overall polish.

What is planned to be done until the next scrum meeting?

Wrap up Ul improvements and ensure it’s fully ready for integration with the final system

components.

What are the hurdles?



Time management as we approach the final weeks and ensuring Ul looks consistent across
devices.



