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Daily Scrum Meeting Minutes:

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 1:40pm

End time: 2:00pm

Catherine Angelini:
e How many hours did | work since the last meeting?
o N/A
e What was done since the last scrum meeting?
o Had sprint planning meeting with PO and other capstone 2 team members
o Discussed meeting times, where to pick up from, and ideas for the semester
e What is planned to be done until the next scrum meeting?
o Break down the website and note down improvements to be made
o Look into switching to Flask
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Meet with Capstone 1 and 2 teams and PO to discuss product goals
o Checked out project repo

e What is planned to be done until the next scrum meeting?
o Run and understand the project code
o Look into documentation and design improvements with possible migration to

Flask in mind

e What are the hurdles?

o Large codebase

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Meet with Capstone 1 and 2 teams and PO to discuss product goals
o Checked out project repo

e What is planned to be done until the next scrum meeting?
o Run and understand the project code



o Look into documentation and design improvements with possible migration to

Flask
e What are the hurdles?
o N/A

Muddasir Riaz:

e How many hours did | work since the last meeting?
o 25

e What was done since the last scrum meeting?
o Had the sprint planning meeting with the PO and the rest of the team.

e What is planned to be done until the next scrum meeting?
o Run the program and find out what can be improved
o Look into Flask and RESTful API

What are the hurdles?

None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Attended Sprint Planning with the team to go over key objectives and roles of
each team member.
o Discussed team members availability for meeting times.
e Whatis planned to be done until the next scrum meeting?
o Clone site, gets familiar with frameworks being used, and finds possible errors/
room for improvement.
e What are the hurdles?
o N/A

Daily Scrum Meeting Minutes: Sprint 1 - Day 2

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 2:30 PM

End time: 3:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?



O

2

What was done since the last scrum meeting?

O

e}

Setting up the project environment
Review the previous work we have done with capstone 2 team

What is planned to be done until the next scrum meeting?

(@]

O

Finish setting up project environment
Start noting down bugs/improvements to be made on website

What are the hurdles?

O

N/A

John Quitto-Graham:
How many hours did | work since the last meeting?

Adrian Perez:

O

2

What was done since the last scrum meeting?

o
o

Reviewed last semesters Code project
Reviewed Django concepts

What is planned to be done until the next scrum meeting?

O

Continue exploring site functionality

What are the hurdles?

O

Large codebase

How many hours did | work since the last meeting?

O

2

What was done since the last scrum meeting?

O

(@]

Review the previous Capstone Il work with team
Deal with house fumigation

What is planned to be done until the next scrum meeting?

o}

Investigate the usage of flask over Django

What are the hurdles?

O

N/A

Muddasir Riaz:
How many hours did | work since the last meeting?

O

2

What was done since the last scrum meeting?

o

Setup the project environment

What is planned to be done until the next scrum meeting?

(©]
o

Finish setting up the environment and run the project
Find out what things/features could be improved

What are the hurdles?



o None

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Setup the project environment
e What is planned to be done until the next scrum meeting?

o Investigate the usage of flask over Django

o Finish setting up project environment

o Review the previous work we have done with capstone 2 team
e What are the hurdles?

o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 3

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 2:00 PM

End time: 2:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Debugging system issues when running project environment
e What is planned to be done until the next scrum meeting?
o Fix the issues with running the project environment
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked with previous senior project team member to run project
o Reviewed Django MVC concepts

e What is planned to be done until the next scrum meeting?
o Finish project build
o Look into site functionality



e What are the hurdles?
o n/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 1.5
e What was done since the last scrum meeting?
o Setup workstation after home was finished being fumigated.
o Pulled current repo to begin the process of migrating to a new repo
e What is planned to be done until the next scrum meeting?
o Running current repo
o Taking notes on what needs to be done
e What are the hurdles?
o My house being fumigated :/

Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finished setting up the project environment.
o Had some system issues while running the project
e What is planned to be done until the next scrum meeting?
o Fix those issues and run the project
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Setup the project environment
e What is planned to be done until the next scrum meeting?

o Investigate the usage of flask over Django

o Finish setting up project environment

o Review the previous work we have done with capstone 2 team
e What are the hurdles?

o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 4

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 3:00 PM

End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Continuing debugging project to get it up and running
o Working with teammates to have the project working in all our systems
e Whatis planned to be done until the next scrum meeting?
o Finish setting up project environment in my system
e What are the hurdles?
o Building issues

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2.5

e What was done since the last scrum meeting?
o Tried building Django project on my MacOS machine, although experienced

issues with gcc compiler and GDAL installation for Django dependencies

o Tried debugging build failures
o Scheduled debug session with Muddasir for this Sunday
o Reviewed Django docs

e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs

e What are the hurdles?
o Tricky MacOS build process with Django

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continued working on debugging the system
o Reading up on Flask

e What is planned to be done until the next scrum meeting?
o Finish testing

e What are the hurdles?
o N/A



Muddasir Riaz:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o | tried resolving the issues that | was getting while running the project, but |
couldn’t resolve them.
o Turns out that some of my macOS files are corrupted/overwritten which is
causing that issue, and the only way to fix that is by reinstalling the OS
e What is planned to be done until the next scrum meeting?
o Reinstall macOS on my computer
o Setup the project environment (again)
o Run the Project (hopefully, it will work this time)
o Make a list of features that could be improved
e What are the hurdles?
o OS needs to be reinstalled on my computer

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Investigate the usage of flask over Django

o Finish setting up project environment
e What is planned to be done until the next scrum meeting?

o Review the previous work we have done with capstone 2 team
e What are the hurdles?

o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 5

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 2:30 PM

End time: 3:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Researching on Flask and Django
o Finishing debugging project build problems



o Had meeting with PO and other team members in Capstone | and Il
e Whatis planned to be done until the next scrum meeting?

o Finish setting up project environment in my system
e What are the hurdles?

o Building issues

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continue Debugging process with Django build (not filing an issue yet)
o Reviewed Django docs
o Met with PO and project members

e Whatis planned to be done until the next scrum meeting?
o Continue debugging process
o Continue reviewing Django docs

e What are the hurdles?
o Tricky MacOS build process with Django

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Decided on Django for the final framework

e Whatis planned to be done until the next scrum meeting?
o Fix issues with running previous semester’s code
o Assign deliverables to Capstone pairs

e What are the hurdles?
o Issues with running code

Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Looked into whether to migrate to Flask or if we should stick to django
e What is planned to be done until the next scrum meeting?
o | am flying back to Miami, my flight is in a few hours, so | won’t be able to work
on anything until | get back.
e What are the hurdles?
o 40+ hours flight from LHE to MIA

Meleik Hyman:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Review the previous work we have done with capstone 2 team
o Finish setting up project environment
e Whatis planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 6

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:00 PM

End time: 6:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Trying new ways to get the project working on Windows machine using Pycharm
o Getting similar OS errors

e What is planned to be done until the next scrum meeting?
o Finish getting the project to work on my machine

e What are the hurdles?
o Project build errors

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Debugged Django build process, experiencing new errors [
e What is planned to be done until the next scrum meeting?
o Start Django tutorial | found
o Finish debugging project build
e What are the hurdles?
o Repo Build process

Adrian Perez:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Reproduced errors found by teammates
o Trying to dubbed Django on Windows
e Whatis planned to be done until the next scrum meeting?
o Solve Django problems
o Begin work on assigned task for entire project
e What are the hurdles?
o Python on Windows is not so fun :/

Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Debugged the errors that | was getting with Django build process
e Whatis planned to be done until the next scrum meeting?

o Finish debugging process build.
e What are the hurdles?

o Repo Build process

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Review the previous work we have done with capstone 2 team
o Finish setting up project environment
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 7



Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Was admitted to hospital due to high fever and being immunocompromised
e What is planned to be done until the next scrum meeting?
o Get better to be able to continue with the project
e What are the hurdles?
o Health

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Traveling, will be back tomorrow morning
o Django docs

e What is planned to be done until the next scrum meeting?
o Build and review docs

e What are the hurdles?
o N/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continued Django debugging and learning

e \What is planned to be done until the next scrum meeting?
o Django debugging

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Continued debugging Django

e What is planned to be done until the next scrum meeting?
o Finish debugging Django

e What are the hurdles?



o N/A

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Review the previous work we have done with capstone 2 team
o Finish setting up project environment
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None
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Daily Scrum Meeting Minutes: Sprint 1 - Day 8

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e \What was done since the last scrum meeting?
o Still in hospital and found problem as to how to make project run but need better
Internet to execute the commands
e What is planned to be done until the next scrum meeting?
o Get better to be able to continue with the project
e What are the hurdles?
o Health

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Traveling, will be back tomorrow morning
o Django docs

e What is planned to be done until the next scrum meeting?
o Build and review docs

e What are the hurdles?



o Nl/a

Adrian Perez:

How many hours did | work since the last meeting?
o 4
What was done since the last scrum meeting?
o Deployed EcoMapper for research and website data
What is planned to be done until the next scrum meeting?
o Django debugging
What are the hurdles?
o None

Muddasir Riaz:

How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Continued debugging Django
What is planned to be done until the next scrum meeting?
o Finish debugging Django
What are the hurdles?
o Django debugging

Meleik Hyman:

How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Review the previous work we have done with capstone 2 team
o Finish setting up project environment
What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
What are the hurdles?
o None



Daily Scrum Meeting Minutes: Sprint 1 - Day 9

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 3:00 PM

End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Still in hospital and found problem as to how to make project run but need better
Internet to execute the commands
e What is planned to be done until the next scrum meeting?
o Get better to be able to continue with the project
e What are the hurdles?
o Health

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Project build

e What is planned to be done until the next scrum meeting?
o review docs and test project functionality

e What are the hurdles?
o Nla

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Completed Django readings and troubleshooting
e What is planned to be done until the next scrum meeting?
o Begin work on assigned task with Capstone | partner!
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?



o Continued debugging Django

e Whatis planned to be done until the next scrum meeting?
o Start working on assigned user stories

e What are the hurdles?
o Django debugging

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Sprint 2:

Day 1:
Daily Scrum Meeting Minutes: Sprint 2 - Day 1

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:30 PM

End time: 6:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Still in hospital getting treated

e What is planned to be done until the next scrum meeting?
o Get better to be able to continue with the project

e What are the hurdles?
o Health

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Sprint Planning meeting with PO and capstone 1 team



o Django docs

e Whatis planned to be done until the next scrum meeting?
o review docs and test project functionality

e What are the hurdles?
o Nla

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Sprint Planning meeting with PO and capstone 1 team
o Django docs
e What is planned to be done until the next scrum meeting?
o Begin work on assigned task with Capstone | partner(s)!
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Sprint planning meeting with the PO and the rest of the team
o Django Docs

e What is planned to be done until the next scrum meeting?
o Begin work on assigned user stories

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Daily Scrum Meeting Minutes: Sprint 2 - Day 2



Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:30 PM

End time: 8:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Split up into teams and created UI/UX group
o Got project up and running successfully in windows machine
e What is planned to be done until the next scrum meeting?
o Meet up with capstone | teammates from UI/UX group
o Start noting down the problems/improvements to be made on the website
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked with teammates to build app successfully
o Refined and divided tasks with capstone 1 and 2 teams
o Found bugs in website and documented them for fixing
o Scheduled meeting to work on API key feature for Monday
e What is planned to be done until the next scrum meeting?
o Continue testing website and skimming through backend logic
e What are the hurdles?
o N/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Meet with Damani and breakdown the data vizualization task
o Begin creating design mock-ups

e What is planned to be done until the next scrum meeting?
o Further visualization research

e What are the hurdles?
o N/A

Muddasir Riaz:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Ran the project and tested the functionalities
o Founds some bugs that need to be fixed
e Whatis planned to be done until the next scrum meeting?
o Meet with capstone | team and start working on the API
o Continue testing the website
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Day 3:
Daily Scrum Meeting Minutes: Sprint 2 - Day 3

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:30 PM

End time: 7:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Prepare for Monday’s meeting the Ul/UX team
o Discuss what we should review before then
o Note down some bugs and improvements to be made in the Ul
e \What is planned to be done until the next scrum meeting?
o Meet up with capstone | teammates from Ul/UX group

o Continue noting down the problems/improvements to be made on the website

o \What are the hurdles?
o N/A



John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Explored website and Django docs
e What is planned to be done until the next scrum meeting?
o Continue testing website and skimming through backend logic
e What are the hurdles?
o Nla

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Meet with Damani and breakdown the data vizualization task
o Begin creating design mock-ups

e What is planned to be done until the next scrum meeting?
o Further visualization research

e What are the hurdles?

o N/A
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Founds some more bugs that need to be fixed

e What is planned to be done until the next scrum meeting?
o Meet with capstone | team and start working on the API
o Continue testing the website

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs



e What are the hurdles?
o None

Day 4:
Daily Scrum Meeting Minutes: Sprint 2 - Day 4

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:30 PM

End time: 7:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Continue to note down some bugs and improvements to be made in the Ul
o Went back to ER and got admitted again due to fever so trying to recover from
that
e What is planned to be done until the next scrum meeting?
o Meet up with capstone | teammates from Ul/UX group
o Continue noting down the problems/improvements to be made on the website
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Explored website and Django docs
e What is planned to be done until the next scrum meeting?
o Continue testing website and skimming through backend logic
e What are the hurdles?
o Nl/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Acquired mock data for preliminary visuals

e What is planned to be done until the next scrum meeting?
o Further visualization research

e What are the hurdles?
o N/A



Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Skimmed through backend logic
e What is planned to be done until the next scrum meeting?
o Continue testing the website
o Schedule a meeting with capstone-| students and John.
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Day 5:
Daily Scrum Meeting Minutes: Sprint 2 - Day 5

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:30 PM

End time: 7:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Continue to note down improvements to be made in the Ul
e What is planned to be done until the next scrum meeting?
o Meet up with capstone | teammates from Ul/UX group



o Continue noting down the problems/improvements to be made on the website

e What are the hurdles?
o Still in hospital so it is difficult to focus on anything other than my health

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Looked through some api tutorial
e What is planned to be done until the next scrum meeting?
o Meet with sub group to determine tasks for API-key feature
e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Created mock examples of Heat map based off new data
e What is planned to be done until the next scrum meeting?
o Further visualization research
e What are the hurdles?

o N/A
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Skimmed through backend logic
o Scheduled a meeting with John and capstone | students
e What is planned to be done until the next scrum meeting?
o Continue testing the website and note down what things/features can be
improved.
o Meet with sub group to determine tasks for API-key feature
e What are the hurdles?
o None

Meleik Hyman:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e Whatis planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Day 6:
Daily Scrum Meeting Minutes: Sprint 2 - Day 6

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 8:30 PM

End time: 9:00 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Decided how to go about doing the UI/UX for the website
e Whatis planned to be done until the next scrum meeting?
o Meet up with capstone | teammates from Ul/UX group
o Start splitting up the tasks between the teammates
e What are the hurdles?
o Still in hospital so it is difficult to focus on anything other than my health

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Met with APl team and contacted PO regarding distribution of tasks for user story
2
o Went through Django REST framework docs
e What is planned to be done until the next scrum meeting?
o Continue going through django docs and tutorials to prepare for first contribute
towards API feature
e What are the hurdles?
o N/a

Adrian Perez:



e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Looked into 3D Kriging maps

e \What is planned to be done until the next scrum meeting?
o Further visualization research

e What are the hurdles?

o N/A
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with APl team and contacted PO regarding distribution of tasks for user story
2
o Scheduled meeting with John, Faran, and Brian regarding API tasking
e Whatis planned to be done until the next scrum meeting?
o Continue testing the website and note down what things/features can be
improved.
e What are the hurdles?
o None

Meleik Hyman:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams

e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs

e What are the hurdles?
o None

Day 7:
Daily Scrum Meeting Minutes: Sprint 2 - Day 7

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Working with UI/UX team to show them how Django works
o Making mockups and noting down ideas for how to change the Ul of the website
e Whatis planned to be done until the next scrum meeting?
o Split up the UI/UX tasks between teammates
e What are the hurdles?
o Still in hospital so it is difficult to focus on anything other than my health

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Went through Django REST framework docs
e What is planned to be done until the next scrum meeting?
o Continue going through django docs and tutorials to prepare for first contribute
towards API feature
e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked with research team to survey BBC data types
e Whatis planned to be done until the next scrum meeting?
o Further visualization research and implementation
e What are the hurdles?

o N/A
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Went through Django docs and tutorials
e What is planned to be done until the next scrum meeting?
o Continue going through Django docs and tutorials and start to contribute towards
API feature



e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Day 8:
Daily Scrum Meeting Minutes: Sprint 2 - Day 8

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e \What was done since the last scrum meeting?
o Met with UI/UX team
o Making mockups and noting down ideas for how to change the Ul of the website
e What is planned to be done until the next scrum meeting?

o Split up the UI/UX tasks between teammates
e What are the hurdles?

o Still in hospital so it is difficult to focus on anything other than my health

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Went through Django REST framework docs
e What is planned to be done until the next scrum meeting?
o Continue going through django docs and tutorials to prepare for first contribute
towards API feature
e What are the hurdles?



o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Debugging PyKrige library
e What is planned to be done until the next scrum meeting?
o Further visualization research and implementation
e What are the hurdles?
o PyKrige errors

Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o  Went through Django docs and tutorials
o Had a meeting with John, Faran, and Brian
e What is planned to be done until the next scrum meeting?
o Continue going through Django docs and tutorials
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Daily Scrum Meeting Minutes: Sprint 2 - Day 9



Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with UI/UX team
o Had debugging session to help one of my teammates get their project running
o Went over front-end concepts and gave overview of what we will be working on
o Went over some of the problem areas with current website

e Whatis planned to be done until the next scrum meeting?
o Meet again on Monday with UI/UX team
o Split up the UI/UX tasks between teammates

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Went through Django REST framework docs
e Whatis planned to be done until the next scrum meeting?
o Continue going through django docs and tutorials to prepare for first contribute
towards API feature
e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Sidescan Sonar mission with PO
e What is planned to be done until the next scrum meeting?
o Further visualization research and implementation
e What are the hurdles?
o N/A



Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Went through Django docs and tutorials
o Went over backend concepts

e What is planned to be done until the next scrum meeting?
o Meet with teammates on Monday
o Split up API tasks among team members

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finish setting up project environment
o Split up into teams and created DB Teams
e What is planned to be done until the next scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
e What are the hurdles?
o None

Sprint 3:

Day 1:
Daily Scrum Meeting Minutes: Sprint 3 - Day 1

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 8:00 PM

End time: 8:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Met with PO and capstone team
o Noting down and discussing how to change the current Ul
e What is planned to be done until the next scrum meeting?
o Meet with UI/UX team



o Meet with API team to do front end of login/registration
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Registration and login fix
o Continued Django tutorial

e What is planned to be done until the next scrum meeting?
o Make ~2hr progress on 4hr Django tutorial
o Meet with API and Ul team

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finished 3D Kriging heat map in python for mock data
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Attended the Sprint Planning Meeting
e What is planned to be done until the next scrum meeting?
o Fix registration and login
o Have a meeting with API team
o Meet with UI/UX team
e What are the hurdles?
o None



Meleik Hyman:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
o Creating meeting minutes with DB team

e What is planned to be done until the next scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)

o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years

e What are the hurdles?
o None

Day 2:
Daily Scrum Meeting Minutes: Sprint 3 - Day 2

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:00 PM

End time: 6:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with API team to resolve login/registration problem
o Refactoring and cleaning up the current site
o Trying out different designs

e Whatis planned to be done until the next scrum meeting?
o Meet with UlI/UX team
o Meet with API team and PO to go over designs

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Registration and login fix
o Continued Django tutorial



e What is planned to be done until the next scrum meeting?
o Make ~2hr progress on 4hr Django tutorial
o Meet with API and Ul team

e What are the hurdles?
o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Correctly parsing real data
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Resolved Registration and Login errors
o Met with API team
e What is planned to be done until the next scrum meeting?

Meleik Hyman:

O

Start working on other user stories

What are the hurdles?

(@]

None

How many hours did | work since the last meeting?

O

2

What was done since the last scrum meeting?

O

o
(@]

Continue debugging process, file issue on Django repo if | cannot resolve it
Continue reviewing Django docs
Creating meeting minutes with DB team

What is planned to be done until the next scrum meeting?

O

Designing DB for the data users collect with DB team



o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 3:
Daily Scrum Meeting Minutes: Sprint 6 - Day 2

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 9:00 PM

End time: 9:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Making final integrations and Ul improvements
o Working on final deliverables

e What is planned to be done until the next scrum meeting?
o Finish deliverables and website

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Django tutorial progress
o Met with APl team

e Whatis planned to be done until the next scrum meeting?
o Make more progress on tutorial

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o D3.js documentation for kriging
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.



e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with PO for clarifying a few questions that the API team had
o Made progress on django tutorial

e What is planned to be done until the next scrum meeting?
o Watch Python Rest API tutorial

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continue debugging process, file issue on Django repo if | cannot resolve it
o Continue reviewing Django docs
o Creating meeting minutes with DB team
e Whatis planned to be done until the next scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Daily Scrum Meeting Minutes: Sprint 3 - Day 4

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:00 PM

End time: 6:30 PM

Catherine Angelini:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Refactoring and changing up the current site
o Working on homepage
e Whatis planned to be done until the next scrum meeting?
o Meet with UI/UX team
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Django tutorial progress

e What is planned to be done until the next scrum meeting?
o Make more progress on tutorial

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o D3.js documentation for kriging
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Made progress on Django tutorial
o Made progress on Flask Rest API tutorial

e What is planned to be done until the next scrum meeting?
o Schedule a meeting with DB team



o Continue Django and Flask Rest API tutorial
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 5:
Daily Scrum Meeting Minutes: Sprint 3 - Day 5

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 6:00 PM

End time: 6:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Refactoring and changing up the current site
o Working on homepage
o Did workshop on styling and front-end for capstone | team
e What is planned to be done until the next scrum meeting?
o Continue changing up the site
o Create new repo and add everyone
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Django tutorial progress



e What is planned to be done until the next scrum meeting?
o Make more progress on tutorial

e What are the hurdles?
o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Implemented simple 3D model in d3.js
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made progress on Django tutorial
o Made progress on Flask Rest API tutorial
e What is planned to be done until the next scrum meeting?
o Meet with DB team on Monday
o Continue Django and Flask Rest API tutorial
o Have a meeting with API team
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years



e What are the hurdles?
o None

Day 6:
Daily Scrum Meeting Minutes: Sprint 3 - Day 6

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Refactoring and changing up the current homepage
o Created new repo

e What is planned to be done until the next scrum meeting?
o Continue changing up the site

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Implemented through REST framework functionality for CRUD operations to DB

in mock bbquda project with Muddasir

o Met with Database team to understand schema

e What is planned to be done until the next scrum meeting?
o Start REST api creation on bbquda repo
o Pair-programming with Muddasir

e What are the hurdles?
o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Implemented simple 3D model in d3.js
e What is planned to be done until the next scrum meeting?

o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?
o None



Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Met with DB team on Monday
o Continued Django and Rest API tutorial
o Started working on API key creation for access to data
e What is planned to be done until the next scrum meeting?
o Continue working on API key creation for access to data
o Meet with API team
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 7:
Daily Scrum Meeting Minutes: Sprint 3 - Day 7

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?
o Refactoring and changing up the current homepage
e What is planned to be done until the next scrum meeting?
o Continue changing up the site
e \What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finished REST api mock project to fully understand REST framework
o Pair-programming with Muddasir for REST api for researcher api
e Whatis planned to be done until the next scrum meeting?
o Continue making the API for researcher
o Fix registration issue preventing multiple superusers
e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Met with PO regarding research team data collection.
e Whatis planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on API key creation for access to data
o Peer programming with John for researcher API
e What is planned to be done until the next scrum meeting?
o Continue working on API key creation for access to data
o Fix registration issue



e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 8:
Daily Scrum Meeting Minutes: Sprint 3 - Day 8

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e \What was done since the last scrum meeting?
o Refactoring and changing up the current homepage
e What is planned to be done until the next scrum meeting?
o Continue changing up the site
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with APl team to delegate tasks to clean up repo for readability
o PR for APl “GET” and “DELETE” operations on the user data type with Muddasir
o Debugged multiple superuser issue | am facing on my system with Muddasir

e What is planned to be done until the next scrum meeting?
o Start Dataset API

e What are the hurdles?



o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Implemented maps in d3.js
e What is planned to be done until the next scrum meeting?
o Complete kriging models for real data points with the correct variograms.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with APl team to delegate tasks to clean up repo for readability
o Worked with John to fix registration to have multiple superuser

e Whatis planned to be done until the next scrum meeting?
o Start working on Dataset APi

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None



Daily Scrum Meeting Minutes: Sprint 3 - Day 9
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cleaning up the frontend part of the repo
o Implemented new UI/UX design for homepage
o Debugging styling problems

e Whatis planned to be done until the next scrum meeting?
o Continue changing up the site

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked with Muddasir to start dataset api creation
o Walked through updated branch changes in the frontend and backend of project
o Continued working on API creation for user uploaded data
e What is planned to be done until the next scrum meeting?
o Start modularizing bbgqudasite api into separate smaller apis on separate branch
e What are the hurdles?
o N/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Replaced old map projection with Leaflet implementation
o Updated project requirements for building on Windows

e What is planned to be done until the next scrum meeting?
o Display 3D kriging at specific points on the map.

e What are the hurdles?
o None



Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o John and | started working on dataset API

e Whatis planned to be done until the next scrum meeting?
o Continue working on the dataset API
o Schedule a meeting with DB team

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 10:
Daily Scrum Meeting Minutes: Sprint 3 - Day 10
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Cleaning up the frontend part of the repo
o Continuing styling and functionality changes in homepage
e What is planned to be done until the next scrum meeting?
o Fix the routing and add new login/registration pages
e What are the hurdles?
o N/A

John Quitto-Graham:



How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Continued working on API creation for user uploaded data
What is planned to be done until the next scrum meeting?
o Continue modularizing bbqudasite api into separate smaller apis on separate

branch
e \What are the hurdles?
o Nl/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Leaflet documentation on HeatCanvas

e What is planned to be done until the next scrum meeting?
o Display general kriging over the map
o Display 3D kriging at specific points on the map.

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Worked on dataset API
o Made a list of questions to ask Greg during Sprint planning meeting.
e What is planned to be done until the next scrum meeting?
o Attend sprint planning meeting and ask Greg to clarify a few things regarding
researcher API
o Schedule a meeting with DB team to formulate a schema that best represents
the researcher user type. Also discuss if it will be a good idea to have a remote
database instead of a local database.
o Follow up with capstone | team and check their progress
o Continue working on the API with John
e What are the hurdles?
o None

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e \What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Sprint 4:

Day 1:
Daily Scrum Meeting Minutes: Sprint 4 - Day 1
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Fixing the routing and navigation to add login/registration button
o Working with capstone | Ul team members in how to use github and make

changes on the repo

o Incorporating the new Ul design into all the other pages

e What is planned to be done until the next scrum meeting?
o Change login/registration page to follow new Ul design

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Continued working on API creation for user-uploaded data
e \What is planned to be done until the next scrum meeting?
o Add more logic to dataset_api on API branch
e What are the hurdles?
o N/a

Adrian Perez:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Leaflet documentation on HeatCanvas
e \What is planned to be done until the next scrum meeting?
o Display general kriging over the map
o Display 3D kriging at specific points on the map.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked with John on API creation for user-uploaded data
o Had a meeting with the APl team
e What is planned to be done until the next scrum meeting?
o Have a meeting with DB team to decide which remote database to use
o Continue working on the API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 2:
Daily Scrum Meeting Minutes: Sprint 4 - Day 2

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman



Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Continuing fixing routing
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Change login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Added more logic API creation for user-uploaded data on API branch
e What is planned to be done until the next scrum meeting?
o Review capstone 1 PR
o Continue working on dataset_api
e What are the hurdles?
o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Passed kriging data to d3.js
o Overlay map on Leaflet pane
e \What is planned to be done until the next scrum meeting?
o Display general kriging over the map
o Display 3D kriging at specific points on the map.
e What are the hurdles?
o None

Muddasir Riaz:
e How many hours did | work since the last meeting?



o 2
e What was done since the last scrum meeting?

o Worked with John on API creation for user-uploaded data

o Had a meeting with the APl team

o Had a meeting with DB team to decide which remote database to use
e Whatis planned to be done until the next scrum meeting?

o Continue working on the dataset API

o Review capstone 1 PR
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 3:
Daily Scrum Meeting Minutes: Sprint 4 - Day 3
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Creating new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?



o 2
e What was done since the last scrum meeting?

o Started Review for capstone 1 PR

o Added more logic API creation for user-uploaded data on API branch
e What is planned to be done until the next scrum meeting?

o Review capstone 1 PR

o Continue working on dataset_api
e What are the hurdles?

o Nl/a

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Passed kriging data to d3.js
o Overlay map on Leaflet pane

e Whatis planned to be done until the next scrum meeting?
o Display general kriging over the map
o Display 3D kriging at specific points on the map.

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Added more logic API creation for user-uploaded data on API branch
e Whatis planned to be done until the next scrum meeting?

o Continue working on the dataset API

o Review capstone 1 PR
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team



o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 5:
Daily Scrum Meeting Minutes: Sprint 4 - Day 5

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 3:00 PM

End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Creating new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o API creation

e \What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Overlay map on Leaflet pane
o Researched displaying data on an isolated water layer
e What is planned to be done until the next scrum meeting?
o Display general kriging over the map



o Display 3D kriging at specific points on the map.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Added more logic API creation for user-uploaded data on API branch
e What is planned to be done until the next scrum meeting?

o Have a meeting with API

o Continue working on API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 6:
Daily Scrum Meeting Minutes: Sprint 4 - Day 5
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2



What was done since the last scrum meeting?

o Creating new login/registration page

o Incorporating the new Ul design into all the other pages
What is planned to be done until the next scrum meeting?

o Continue changing login/registration page to follow new Ul design
What are the hurdles?

o N/A

John Quitto-Graham:

How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Had a meeting with the PO
o Had a meeting with the APl team
o Found some bugs in bbqudasite while working on the API
What is planned to be done until the next scrum meeting?
o Continue working on dataset_api
What are the hurdles?
o Nla

Adrian Perez:

How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Overlay map on Leaflet pane
o Researched displaying data on an isolated water layer
What is planned to be done until the next scrum meeting?
o Display general kriging over the map
o Display 3D kriging at specific points on the map.
What are the hurdles?
o None

Muddasir Riaz:

How many hours did | work since the last meeting?
o 2
What was done since the last scrum meeting?
o Had a meeting with the PO
o Had a meeting with the APl team
o Found some bugs in bbqudasite while working on the API



o Initialized firebase for API

e Whatis planned to be done until the next scrum meeting?
o Continue making progress on the API |

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

Made firebase account to setup remote database
Designing DB for the data users collect with DB team
Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 7:
Daily Scrum Meeting Minutes: Sprint 4 - Day 8
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Editing the new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?



o Worked ion dataset_api

e Whatis planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o Nla

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Map coordinates to kriged values after the kriging process
e What is planned to be done until the next scrum meeting?
o Display general kriging over the map
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Worked on dataset API

o Found some bugs in bbqudasite while working on the API
e What is planned to be done until the next scrum meeting?

o Continue making progress on the API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

Made firebase account to setup remote database
Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e What is planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years



e What are the hurdles?
o None

Day 8:
Daily Scrum Meeting Minutes: Sprint 4 - Day 8
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Editing the new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o Nla

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Researched sliders for showing maps over time

e What is planned to be done until the next scrum meeting?
o Display general kriging over the map

e What are the hurdles?
o None



Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Working on fixing bbqudasite api bugs

e What is planned to be done until the next scrum meeting?
o Continue making progress on the API

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What is planned to be done until the next scrum meeting?
o Made firebase account to setup remote database
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e \What are the hurdles?
o None

Day 9:
Daily Scrum Meeting Minutes: Sprint 4 - Day 8
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Editing the new login/registration page
o Incorporating the new Ul design into all the other pages
e Whatis planned to be done until the next scrum meeting?



O

O

Continue changing login/registration page to follow new Ul design

What are the hurdles?

N/A

John Quitto-Graham:

Adrian Perez:
How many hours did | work since the last meeting?

O

o
o

O
What are the hurdles?
O

o
(@]
(@]

What are the hurdles?

O

How many hours did | work since the last meeting?

2

What was done since the last scrum meeting?

Connecting Firebase DB to bbqudasite app
dataset_api

What is planned to be done until the next scrum meeting?

Continue working on dataset_api

N/a

2

What was done since the last scrum meeting?

Researched sliders for showing maps over time

What is planned to be done until the next scrum meeting?

Display general kriging over the map

None

Muddasir Riaz:

O
@)
o

What are the hurdles?
O

How many hours did | work since the last meeting?

2

What was done since the last scrum meeting?

Working on fixing bbqudasite api bugs

What is planned to be done until the next scrum meeting?

Continue making progress on the API

None

Meleik Hyman:

O

How many hours did | work since the last meeting?

2

What was done since the last scrum meeting?



Made firebase account to setup remote database
Designing DB for the data users collect with DB team
Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e Whatis planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Day 10:
Daily Scrum Meeting Minutes: Sprint 4 - Day 10
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 3:00 PM
End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Editing the new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o Nl/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?
o Researched sliders for showing maps over time

e What is planned to be done until the next scrum meeting?
o Display general kriging over the map

e \What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on dataset API

e What is planned to be done until the next scrum meeting?
o Continue making progress on the API

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Made firebase account to setup remote database
Designing DB for the data users collect with DB team
Determine what can be viewed by each of the API roles (Admin, Researcher,
General)
e Whatis planned to be done until the next scrum meeting?
o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years
e What are the hurdles?
o None

Sprint 5:

Day 1:
Daily Scrum Meeting Minutes: Sprint 4 - Day 10



Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 3:00 PM

End time: 3:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Editing the new login/registration page
o Incorporating the new Ul design into all the other pages
e What is planned to be done until the next scrum meeting?
o Continue changing login/registration page to follow new Ul design
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Updated functions from the Flask server to eventually serve the HTML front-end
e What is planned to be done until the next scrum meeting?
o Complete Flask to HTML connection for kriging.
e What are the hurdles?
o None

Muddasir Riaz:



e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Connecting Firebase to bbqudasite
o Worked on dataset api
e Whatis planned to be done until the next scrum meeting?
o Continue making progress on the API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Ensure that the live data that is viewed can show up to 5 years
o Create the ability to archive data past 5 years.
o Made firebase account to setup remote database
e What is planned to be done until the next scrum meeting?
o Designing DB for the data users collect with DB team
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e \What are the hurdles?
o None

Day 2:
Daily Scrum Meeting Minutes: Sprint 4 - Day 2

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 3:00 PM

End time: 3:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Debugging the new login/registration page
o Refactoring the code of the new Ul design

e What is planned to be done until the next scrum meeting?
o Finish debugging
o Meet with capstone 1 team

e What are the hurdles?



o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Connected HTML to Flask backend and displays real data
e What is planned to be done until the next scrum meeting?
o Complete Flask to HTML connection for kriging.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?

o Updated bbqudasite API to give json response of csv datasets from orm
e What is planned to be done until the next scrum meeting?

o Continue making progress on the API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase



o Made firebase account to setup remote database
e Whatis planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e What are the hurdles?
o None

Day 3:
Daily Scrum Meeting Minutes: Sprint 4 - Day 3
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 8:00 PM
End time: 8:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Making new pages
o Refactoring the code of the new Ul design

e What is planned to be done until the next scrum meeting?
o Finish debugging
o Meet with capstone 1 team

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Connected HTML to Flask backend and displays real data



e What is planned to be done until the next scrum meeting?
o Complete Flask to HTML connection for kriging.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?

o Updated bbqudasite API to give json response of csv datasets from orm
e Whatis planned to be done until the next scrum meeting?

o Continue making progress on the API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
o Made firebase account to setup remote database
e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
o \What are the hurdles?
o None

Day 4:
Daily Scrum Meeting Minutes: Sprint 4 - Day 4
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 9:00 PM
End time: 9:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?



o 2
e What was done since the last scrum meeting?
o Discussed progress with capstone | team
o Refactoring the code of the new Ul design
e \What is planned to be done until the next scrum meeting?
o Finish debugging
e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Connecting Firebase DB to bbqudasite app
o dataset_api

e What is planned to be done until the next scrum meeting?
o Continue working on dataset_api

e What are the hurdles?
o N/a

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Connected HTML to Flask backend and displays real data
e What is planned to be done until the next scrum meeting?
o Complete Flask to HTML connection for kriging.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?

o Updated bbqudasite API to give json response of csv datasets from orm
e What is planned to be done until the next scrum meeting?

o Continue making progress on the API
e What are the hurdles?



o None

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
o Made firebase account to setup remote database
e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e \What are the hurdles?
o None

Day 5:
Daily Scrum Meeting Minutes: Sprint 5 - Day 5
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Delegated some tasks to capstone 1 team
o Debugging login/registration page

e What is planned to be done until the next scrum meeting?
o Finish debugging

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finished API as Json response
o Met with APl team

e \What is planned to be done until the next scrum meeting?
o Work on frontend portion of API tab
o Add public keys to datasets

e What are the hurdles?
o N/a



Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Integrating HTML and Python data processing functions into the Django
framework
e What is planned to be done until the next scrum meeting?
o Complete Flask to HTML connection for kriging.
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on bbquda api

e What is planned to be done until the next scrum meeting?
o Continue making progress on the API

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
o Made firebase account to setup remote database
e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e \What are the hurdles?
o None

Day 6:
Daily Scrum Meeting Minutes: Sprint 5 - Day 6

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman



Start time: 5:00 PM
End time: 5:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?

o 2
e What was done since the last scrum meeting?
o Met with PO

o Working on missions page
o Debugging registration page
e What is planned to be done until the next scrum meeting?
o Finish debugging
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?

o 3
e What was done since the last scrum meeting?
o Met with PO

o Added authentication modules for API
o Fixed username bug for superusers
e What is planned to be done until the next scrum meeting?
o Work on frontend portion of API tab
o Continue to add public keys to datasets
e What are the hurdles?
o Can’t authenticate with username based on previous team’s login setup

Adrian Perez:
e How many hours did | work since the last meeting?
o 4
e What was done since the last scrum meeting?
o Leaflet heatmaps now working in overall Django project
e What is planned to be done until the next scrum meeting?
o Button for selecting csv file to show heat map for
e What are the hurdles?
o None



Muddasir Riaz:
e How many hours did | work since the last meeting?

o 3
e What was done since the last scrum meeting?
o Met with PO

o Finished APl JSON response
o Added authentication modules to api

e What is planned to be done until the next scrum meeting?
o Continue to add public keys to datasets

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
o Made firebase account to setup remote database4
o Created Firebase cloud storage
o Working with cap 1 to connect Firebase
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
o \What are the hurdles?
o None

Day 7:
Daily Scrum Meeting Minutes: Sprint 5 - Day 7

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?

o 2
e What was done since the last scrum meeting?
o Met with PO

o Working on missions page
o Debugging registration page
e Whatis planned to be done until the next scrum meeting?



o Finish debugging
e \What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Worked on frontend portion of API tab
e What is planned to be done until the next scrum meeting?
o Continue working on frontend portion of API tab
o Continue to add public keys to datasets
e What are the hurdles?
o Can’t authenticate with username based on previous team’s login setup

Adrian Perez:
e How many hours did | work since the last meeting?
o 4
e What was done since the last scrum meeting?
o Fixing bug with Heatmap Card selection from homepage
e Whatis planned to be done until the next scrum meeting?
o Button for selecting csv file to show heat map for
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Started working on the frontend for API tab

e What is planned to be done until the next scrum meeting?
o Continue working on the frontend for API

e What are the hurdles?
o None

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with APl team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

O O O O O

General)
e \What are the hurdles?
o None

Day 8:
Daily Scrum Meeting Minutes: Sprint 5 - Day 8

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 3

e What was done since the last scrum meeting?
o Fixed registration and login page
o Improving the missions page

e What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Met with PO to go over developed API
o PR user auth branch changes to master branch
o Added authentication for REST API, but am running into permissions issues
e What is planned to be done until the next scrum meeting?
o Debug permission issue for API key
o Integrate public API key in endpoint



o Run test cases from remote python script to access API with public key
e What are the hurdles?
o New to API testing

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Fixed bug with Heatmap Card selection from homepage
o Met with Capstone | teammate to sync

e What is planned to be done until the next scrum meeting?
o Button for selecting csv file to show heat map for

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Met with PO for feedback on the development
o Worked on the API
e What is planned to be done until the next scrum meeting?
o Debug API auth errors
o Work on the frontend for API
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

Cap 1 Granted access to firebase

Made firebase account to setup remote database4
Created Firebase cloud storage

Working with cap 1 to connect Firebase

Updated code for admin view

Working with APl team on users AUth

Defining roles in Django

O O O O O O O



e What is planned to be done until the next scrum meeting?
o Determine what can be viewed by each of the API roles (Admin, Researcher,

General)
e \What are the hurdles?
o None

Day 9:
Daily Scrum Meeting Minutes: Sprint 5 - Day 9

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Debugging upload csv problem
o Improving the missions page

e What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Debugged permission issue for API key
o Integrated public API key in endpoint
o Ran test cases from remote python script to access API with public key
e What is planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?
o New to API testing

Adrian Perez:
e How many hours did | work since the last meeting?
o 5
e What was done since the last scrum meeting?
o Button for selecting csv and parameter
e Whatis planned to be done until the next scrum meeting?



o Button for selecting csv file to show heat map for
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?

o Debugged API errors
e What is planned to be done until the next scrum meeting?

o Finish the frontend part for API

o Test the implementation

o Finalize the changes and wrap up all the development
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with API team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?
o None

O O O O O O

Day 10:
Daily Scrum Meeting Minutes: Sprint 5 - Day 10

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman



Start time: 5:00 PM
End time: 5:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continued debugging upload csv problem
o Improving the missions page

e What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on bugs
e What is planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?
o New to APl testing

Adrian Perez:

e How many hours did | work since the last meeting?
o 8

e \What was done since the last scrum meeting?
o Completed heat map function

e What is planned to be done until the next scrum meeting?
o Fix small errors with tool
o Integrate into new Ul

e What are the hurdles?
o None

Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?

o Debugged API errors
e What is planned to be done until the next scrum meeting?

o Finish the frontend part for API

o Test the implementation

o Finalize the changes and wrap up all the development
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with APl team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?
o None

O O O O O

Sprint 6:

Day 1:
Daily Scrum Meeting Minutes: Sprint 6 - Day 1

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continued debugging upload csv problem
o Improving the missions page

e Whatis planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?



o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on bugs
e What is planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?
o New to API testing

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o General bug fixing: relative file paths now implemented for heatmap
e What is planned to be done until the next scrum meeting?
o General bug fixing
e What are the hurdles?
o None

Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Had a meeting with PO

e What is planned to be done until the next scrum meeting?
o Finish the frontend part for API
o Start working on the final deliverables

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase



Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with APl team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?
o None

O O O O O

Day 2:
Daily Scrum Meeting Minutes: Sprint 6 - Day 1

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Continued debugging upload csv problem
o Improving the missions page

e What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on bugs
e What is planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?
o New to API testing

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o General bug fixing: relative file paths now implemented for heatmap



e What is planned to be done until the next scrum meeting?
o General bug fixing
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Had a meeting with PO

e What is planned to be done until the next scrum meeting?
o Finish the frontend part for API
o Start working on the final deliverables

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with APl team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?
o None

o O 0O O O O

Day 3:
Daily Scrum Meeting Minutes: Sprint 6 - Day 3

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 5:00 PM

End time: 5:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2



e \What was done since the last scrum meeting?
o Continued debugging upload csv problem
o Improving the missions page
e What is planned to be done until the next scrum meeting?
o Continue making Ul changes
e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on bugs
e Whatis planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?
o New to APl testing

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o General bug fixing: Button name

e What is planned to be done until the next scrum meeting?
o General bug fixing

e What are the hurdles?
o None

Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Had a meeting with PO
o Started working on final deliverables

e What is planned to be done until the next scrum meeting?
o Finish the frontend part for API
o Continue working on the final deliverables

e What are the hurdles?



o None

Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with API team on users AUth
o Defining roles in Django
e Whatis planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?
o None

o O O O O

Day 4:
Daily Scrum Meeting Minutes: Sprint 6 - Day 4

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finished debugging errors
o Making final improvements

e \What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e \What was done since the last scrum meeting?
o Worked on bugs
e What is planned to be done until the next scrum meeting?
o Finalized the changes, fix any bugs, and wrap up the development
e What are the hurdles?



o New to API testing

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o General bug fixing: Button name

e What is planned to be done until the next scrum meeting?
o General bug fixing

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Had a meeting with PO
o Started working on final deliverables
e What is planned to be done until the next scrum meeting?
o Finish the frontend part for API
o Continue working on the final deliverables
e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Cap 1 Granted access to firebase
Made firebase account to setup remote database4
Created Firebase cloud storage
Working with cap 1 to connect Firebase
Updated code for admin view
Working with API team on users AUth
o Defining roles in Django
e What is planned to be done until the next scrum meeting?
o Debug database functions
e What are the hurdles?

©c O O O O



o None

Day 5:
Daily Scrum Meeting Minutes: Sprint 6 - Day 5

Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman

Start time: 7:00 PM

End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finished debugging errors
o Making final improvements

e Whatis planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finalized the changes, fixed bugs and warped up the development
e Whatis planned to be done until the next scrum meeting?
o Work on final deliverables
e What are the hurdles?
o None

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Made final pushes and changes to the master branch.
e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul
e What are the hurdles?
o None



Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Finished frontend for API
o Worked on final deliverables

e What is planned to be done until the next scrum meeting?
o Continue working on the final deliverables

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github

e What is planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables

e What are the hurdles?
o None

Day 6
Daily Scrum Meeting Minutes: Sprint 6 - Day 6
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Making final integrations
o Met with Ul team



o Working on final deliverables

e Whatis planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Code review
o Document planning

e What is planned to be done until the next scrum meeting?
o Work on final deliverables

e What are the hurdles?
o None

Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Completed poster

e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul

e What are the hurdles?
o None

Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on final deliverables

e What is planned to be done until the next scrum meeting?
o Continue working on the final deliverables

e What are the hurdles?
o None



Meleik Hyman:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github

e What is planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables

e What are the hurdles?
o None

Day 7:
Daily Scrum Meeting Minutes: Sprint 6 - Day 7
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Making final integrations
o Met with Ul team
o Working on final deliverables

e \What is planned to be done until the next scrum meeting?
o Continue making Ul changes

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e \What was done since the last scrum meeting?
o Code review
o Document planning

e What is planned to be done until the next scrum meeting?
o Work on final deliverables



e What are the hurdles?
o None

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on presentation slides and Object Diagrams
e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul
e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on final deliverables

e Whatis planned to be done until the next scrum meeting?
o Continue working on the final deliverables

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github
e What is planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables
e What are the hurdles?



o None

Day 8:
Daily Scrum Meeting Minutes: Sprint 6 - Day 7
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Making final Ul improvements
o Working on final deliverables

e What is planned to be done until the next scrum meeting?
o Finish deliverables

e What are the hurdles?
o N/A

John Quitto-Graham:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Code review
o Document planning

e Whatis planned to be done until the next scrum meeting?
o Work on final deliverables

e What are the hurdles?
o None

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on presentation slides and Object Diagrams
e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul
e What are the hurdles?
o None



Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on final deliverables

e What is planned to be done until the next scrum meeting?
o Continue working on the final deliverables

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github

e Whatis planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables

e What are the hurdles?
o None

Day 9:

Daily Scrum Meeting Minutes: Sprint 6 - Day 9
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 7:00 PM
End time: 7:30 PM

Catherine Angelini:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Making final Ul improvements



o Working on final deliverables

e Whatis planned to be done until the next scrum meeting?
o Finish deliverables

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finishing deliverable
e What is planned to be done until the next scrum meeting?
o Get screenshots of API and review Muddasir’s documentation
e What are the hurdles?
o None

Adrian Perez:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Worked on presentation slides and Object Diagrams
e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul
e What are the hurdles?
o None

Muddasir Riaz:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on final deliverables

e What is planned to be done until the next scrum meeting?
o Continue working on the final deliverables

e What are the hurdles?
o None



Meleik Hyman:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github

e What is planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables

e What are the hurdles?
o None

Day 10:

Daily Scrum Meeting Minutes: Sprint 6 - Day 10
Attendees: John Quitto-Graham, Catherine Angelini, Adrian Perez, Muddasir Riaz, Meleik
Hyman
Start time: 6:00 PM
End time: 6:30 PM

Catherine Angelini:

e How many hours did | work since the last meeting?
o 4

e \What was done since the last scrum meeting?
o Making final Ul improvements in website
o Working on slides and diagrams

e What is planned to be done until the next scrum meeting?
o Finish deliverables

e What are the hurdles?
o N/A

John Quitto-Graham:
e How many hours did | work since the last meeting?
o 2
e What was done since the last scrum meeting?
o Finishing deliverable
e What is planned to be done until the next scrum meeting?
o Get screenshots of APl and review Muddasir’'s documentation
e What are the hurdles?
o None



Adrian Perez:

e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Completed data visualization slides
o Completed Data visualization section of dev document
o Added Heatmap tool architecture diagram

e What is planned to be done until the next scrum meeting?
o Prepping for project showcase
o Any last minute updates to conform to the Ul

e What are the hurdles?

o None
Muddasir Riaz:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Worked on final deliverables
o Finished the poster

e What is planned to be done until the next scrum meeting?
o Work on the API slides

e What are the hurdles?

o None
Meleik Hyman:
e How many hours did | work since the last meeting?
o 2

e What was done since the last scrum meeting?
o Made new function for user DB
o Rewrote code the run more smoothly with site changes
o Optimized code layout and imports
o Created new meta with permissions for user groups
o Pushed new code to github
e What is planned to be done until the next scrum meeting?
o Debug database functions
o Working on final deliverables



e What are the hurdles?
o None



