Daily Stand Up Meeting Minutes - March 9

Attendees: Daniel Chang, Joshua Posada, Cristian Caro, Christopher Eberhard, Joshuan
Jimenez, Pedro Diaz,

Start time: 9:00 PM

End time: 9:30 PM

Daniel Chang - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Started working on adapter
e What is planned to be done until the next scrum meeting?
o Finish adapter for LinguisticEvent
e What are the hurdles?
o None

Joshua Posada - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Started on the first part of the adapter with pablo
e What is planned to be done until the next scrum meeting?
o Brush up on already finished code and fix documentation
e What are the hurdles?
o Before the change to ITerm from Term was having difficulty testing the term
object

Cristian Caro - Senior Project

e How many hours did | work since the last meeting?
o 3
e What was done since the last scrum meeting?
o Keep working on the Convert(ltemporalNode)
e What is planned to be done until the next scrum meeting?
o Finish adapter for temporalNode
e What are the hurdles?
o Time and doing the mapping

Christopher Eberhard - Capstone 2:



How many hours did | work since the last meeting?
o 2hour.
What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
What is planned to be done until the next scrum meeting.
o Continue to work on tests of TimeML links to TCSP constrictions.
What are the hurdles?
o Ensuring | have a proper grasp on what needs to be done for the
conversion of TimeML to TCSP.

Daniel Chang - Senior Project

How many hours did | work since the last meeting?
o 3
What was done since the last scrum meeting?
o Worked on thh convert method
What is planned to be done until the next scrum meeting?
o Finish method
What are the hurdles?
o None

Pedro Diaz - Capstone 1:

How many hours did | work since the last meeting?
o 1 hour.
What was done since the last scrum meeting?
o Worked on the conversion of TimeML to TCSP.
What is planned to be done until the next scrum meeting.
o Continue to work on tests of TimeML links to TCSP constrictions.
What are the hurdles?
o No obstacles.



