

Sprint Planning Meeting Minutes 2:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita

Start time: 7:00pm

End time: 7:15pm

After discussion, the velocity of the team was estimated to be:

Two weeks - 1 Sprint

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 2: Foundation & Access Control - Role-Based Access setup**
- **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**
- **User Story 4: Foundation & Access Control - Database initialization**
- **User Story 5: Printable Label Add-on**

The team members indicated their willingness to work on the following user stories.

Levis Vazquez

- **User Story 2: Foundation & Access Control - Role-Based Access setup**
- **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**
- **User Story 4: Foundation & Access Control - Database initialization**
- **User Story 5: Printable Label Add-on**

Tejash Pradhan

- **User Story 4: Foundation & Access Control - Database initialization**
- **User Story 5: Printable Label Add-on**

Anthony Yi

- **User Story 2: Foundation & Access Control - Role-Based Access setup**
- **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**

Victoria Riley

- **User Story 2: Foundation & Access Control - Role-Based Access setup**
- **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**

Erika Pita

- **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**

- **User Story 5: Printable Label Add-on**