

Sprint Review Meeting Minutes 2

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita

Start time: 6:15pm

End time: 6:30pm

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners:

- **User Story 2: Foundation & Access Control - Role-Based Access setup**
- ● **User Story 3: Foundation & Access Control - Basic navigation + screen scaffolding**
- ● **User Story 4: Foundation & Access Control - Database initialization**
- ● **User Story 5: Printable Label Add-on**

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

All user stories were accepted.

- How this should be reflected on the user story definition in Mingle:
This user story will show as completed.