

Sprint Planning Meeting Minutes 3:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita

Start time: 6:45pm

End time: 7:00pm

After discussion, the velocity of the team was estimated to be:

Two weeks - 1 Sprint

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**

The team members indicated their willingness to work on the following user stories.

Levis Vazquez

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**

Tejash Pradhan

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**

Anthony Yi

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**

Victoria Riley

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**

Erika Pita

- **User Story 6: Add to Inventory - Add Asset form with required fields.**
- **User Story 7: Add to Inventory - Auto-generated Asset ID logic.**
- **User Story 8: Add to Inventory - Save to database + validation.**