

Sprint Planning Meeting Minutes 5:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita

Start time: 6:45pm

End time: 7:00pm

After discussion, the velocity of the team was estimated to be:

Two weeks - 1 Sprint

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 12 - Search bar implementation (name, ID).**
- **User Story 13 - Filter by category + status.**
- **User Story 14 - Combined search + filter logic.**

The team members indicated their willingness to work on the following user stories.

Levis Vazquez

- **User Story 9: Asset Categories - Category management screen for Admins.**
- **User Story 10: Asset Categories - Assign categories during Add Asset.**
- **User Story 11: Asset Categories - Category filtering integration prep.**

Tejash Pradhan

- **User Story 9: Asset Categories - Category management screen for Admins.**
- **User Story 10: Asset Categories - Assign categories during Add Asset.**
- **User Story 11: Asset Categories - Category filtering integration prep.**

Anthony Yi

- **User Story 9: Asset Categories - Category management screen for Admins.**
- **User Story 10: Asset Categories - Assign categories during Add Asset.**
- **User Story 11: Asset Categories - Category filtering integration prep.**

Victoria Riley

- **User Story 9: Asset Categories - Category management screen for Admins.**
- **User Story 10: Asset Categories - Assign categories during Add Asset.**
- **User Story 11: Asset Categories - Category filtering integration prep.**

Erika Pita

- **User Story 9: Asset Categories - Category management screen for Admins.**
- **User Story 10: Asset Categories - Assign categories during Add Asset.**
- **User Story 11: Asset Categories - Category filtering integration prep.**