

Sprint Planning Meeting Minutes 6:

Attendees: Anthony Yi, Tejash Pradhan, Victoria Riley, Levis Vazquez, Erika Pita

Start time: 6:45pm

End time: 7:00pm

After discussion, the velocity of the team was estimated to be:

4 weeks - 2 Sprints

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **User Story 15 - Final documentation**

The team members indicated their willingness to work on the following user stories.

Levis Vazquez

- **User Story 15 - Final documentation**

Tejash Pradhan

- **User Story 15 - Final documentation**

Anthony Yi

- **User Story 15 - Final documentation**

Victoria Riley

- **User Story 15 - Final documentation**

Erika Pita

- **User Story 15 - Final documentation**