

SPRINT REVIEW MEETING (1/25/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:00 pm

End time: 6:30 pm

After a show and tell presentation, the implementation of the following user stories were accepted by the product owners: All.

- User Story #2<Sprint Research>
- User Story #3<Understanding of the project and Initial Planning>
- User Story #4<Collection of past documents and creation of new templates>

1	User Story #2: As a developer, I want to further my understanding of databases, and gain information on Spring Database.
2	User Story #3: As a developer, I would like to learn more about the project and create a mindset on what is exactly needed to complete the starting development of it.
3	User Story #4:As a developer, I would like to gather any old or past documents from Capstone 1 and Software Engineering to make correct documents and future plans.

The following ones were rejected and moved back to the product backlog to be assigned to a future sprint at a future Spring Planning meeting.

- User Story #1<Team Communication and Project Setup>
 - How this should be reflected on the user story definition in Mingle:
 - Set Up the status to In Progress
 - Discord, Whatsapp and shared Google Doc were set up, but Github repository is pending
 - Reason: The setup of the GitHub repository has been postponed as further research is being conducted regarding the project's structure and dependencies.

4	User Story #1: As a developer, I want to work on researching and developing an accurate system of communication to ensure all information is constantly shared and readily available. (GitHub setup still pending)
---	--