

DAILY SCRUM MEETING 18 (2/5/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 5:00PM

End time: 5:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Have a meeting with all team members working on the front end.
 - Create the login page skeleton and push to github.
- *What is planned to be done until the next scrum meeting?*
 - Style the login page to resemble the figma
 - Communicate with team on how to link the backend with the front end
- *What are the hurdles?*
 - Ensuring the database connects with the frontend

David Martinez

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Continue working on the User entity, refining its fields and relationships.
- *What is planned to be done until the next scrum meeting?*
 - Begin testing operations for the user entity.
- *What are the hurdles?*
 - Ensure the correct functionality of the local database in Docker

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Had a meeting with team members to discuss work on front end.
- *What is planned to be done until the next scrum meeting?*
 - Begin styling the sign up page
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Created a new Spring project, PostgreSQL, created a container using docker, ensured connectivity between all three applications.

- *What is planned to be done until the next scrum meeting?*
 - Begin creating the database tables.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Downloaded Docker and made sure it works.
 - Reviewed the database we have currently developed.
- *What is planned to be done until the next scrum meeting?*
 - To continue to develop the database and ensure the database works correctly.
- *What are the hurdles?*
 - None