

DAILY SCRUM MEETING 19 (2/6/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Continued working on the HTML and CSS of the login screen, styling it to look like the figma design
- *What is planned to be done until the next scrum meeting?*
 - Commit all final changes to github repository.
 - Communicating with team to figure out how to link frontend to backend
- *What are the hurdles?*
 - Ensuring everything is compatible with each other, and that the database runs on all devices.

David Martinez

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Basic tests for the user entity have begun.
- *What is planned to be done until the next scrum meeting?*
 - The user entity and its database mappings will continue to be refined.
- *What are the hurdles?*
 - Ensuring stable database connectivity through Docker while running various services.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - Continued working on the HTML and CSS for the sign up screen
- *What is planned to be done until the next scrum meeting?*
 - Finish up the HTML and CSS for the sign up screen
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*

- Updated and finalized Entity and Repository classes.
- *What is planned to be done until the next scrum meeting?*
 - Create basic user services register, login, logout.
- *What are the hurdles?*
 - Some issues with database connection, but resolved.

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 2 hours
- *What was done since the last scrum meeting?*
 - I finalized docker and the database compatibility
 - Ensured everything works together and runs smoothly
- *What is planned to be done until the next scrum meeting?*
 - End of sprint 2. To be continued on sprint 3
- *What are the hurdles?*
 - None