

DAILY SCRUM MEETING 21 (2/10/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Added functionality to the sign up page.
 - Was able to create a test user that shows up in the database.
- *What is planned to be done until the next scrum meeting?*
 - Add functionality to login page.
 - Begin creating the home page and dashboard page in HTML and CSS with front end team
- *What are the hurdles?*
 - Making sure everyone can see the test user.

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Review all user stories agreed upon in the Sprint Planning Meeting and analyze their impact on the current state of the Backend
- *What is planned to be done until the next scrum meeting?*
 - Coordinate with the team to align backend requirements for login/register and home page frontend features
- *What are the hurdles?*
 - We must ensure that all backend changes are integrated smoothly without affecting the progress made so far.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued development and finalized most of the HTML and CSS for the sign-up page
- *What is planned to be done until the next scrum meeting?*
 - Review the backend structure and determine how to integrate it with the frontend components
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Ran POST tests to ensure public paths were public and user sign-up and sign-in service is working as intended.
- *What is planned to be done until the next scrum meeting?*
 - Add a public GET to test browser functionality.
 - Add a private GET to test JWTs are working as intended.
- *What are the hurdles?*
 - As of now there are no GET mappings in the backend so a physical browser page is not accessible.

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Developed a sense of how the databases work
 - Visually printed the database and how they function
- *What is planned to be done until the next scrum meeting?*
 - Continue working on the databases
 - Connect the front and backend together
- *What are the hurdles?*
 - None