

DAILY SCRUM MEETING 24 (2/13/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued working on the dashboard page on the frontend
- *What is planned to be done until the next scrum meeting?*
 - Start drafting the other pages, such as search, and 'upload new book' pages
 - Work on the login functionality again after the 'forbidden' error was investigated by a team member
- *What are the hurdles?*
 - Ensuring the login is able to work so we are able to successfully integrate accounts onto our website.

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - The 403 error that occurred during login was investigated.
 - The Spring Boot endpoints were reviewed to ensure that the public routes were correctly configured.
 - JWT token generation was tested.
- *What is planned to be done until the next scrum meeting?*
 - Adjust security settings if necessary and continue testing the login.
 - Work more closely with the frontend team to verify that authentication headers are being sent correctly.
- *What are the hurdles?*
 - Identify the cause of the login problem, review JWT, Spring Boot Security, and possible incorrect frontend requests

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continue working on the HTML and CSS for the homepage
- *What is planned to be done until the next scrum meeting?*
 - Draft plans for how I will do the JavaScript for the home page
- *What are the hurdles?*
 - Connecting to the database

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Implement frontend for user sign-in and user sign-up, and test browser functionality, and ensure frontend and backend are working properly.
- *What is planned to be done until the next scrum meeting?*
 - Start working on the BookReader functionality
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued to connect the database to the html code.
- *What is planned to be done until the next scrum meeting?*
 - Continue trying to connect the database to the html code.
- *What are the hurdles?*
 - None