

DAILY SCRUM MEETING 25 (2/16/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 8:00PM

End time: 8:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued working on dashboard page design on frontend
- *What is planned to be done until the next scrum meeting?*
 - Finish the dashboard page.
 - Figure out the issue with the login page with the backend team.
 - Design additional front end pages on figma
- *What are the hurdles?*
 - Ensuring everything works smoothly.

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Endpoint permissions were tested, and it was verified that public routes were correctly exposed, while protected routes required a valid JWT token.
 - Worked with the frontend team to ensure that authentication headers were being sent correctly in login requests.
- *What is planned to be done until the next scrum meeting?*
 - Work on incorporating the rita/profile section, where the user can view and modify their personal information.
 - Research AWS
- *What are the hurdles?*
 - Ensure constant communication between the frontend and backend for authentication and authorization

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continue working on the HTML and CSS for the homepage
- *What is planned to be done until the next scrum meeting?*
 - Begin planning how to begin the Javascript for the homepage
- *What are the hurdles?*
 - Balancing working on the project with multiple midterms

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Began implementing features for AWS S3 connection + presigned urls for user upload and download.
- *What is planned to be done until the next scrum meeting?*
 - Cleanup backend, finalize AWS S3 connection + presigned urls for user upload and download.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued the connection of front end to backend with Docker and the languages HTML and Javascript.
- *What is planned to be done until the next scrum meeting?*
 - Continue merging the two together for smooth communication.
- *What are the hurdles?*
 - None