

DAILY SCRUM MEETING 26 (2/17/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Worked on dashboard.html and css
- *What is planned to be done until the next scrum meeting?*
 - Finalize dashboard page
 - Investigate login issue on my end
 - Design more pages on the figma
- *What are the hurdles?*
 - Ensuring backend and frontend can communicate with one another

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - The user profile structure was implemented in the backend. All endpoints that return and update user information were included.
 - Continue researching AWS, specifically S3 and presigned URLs.
- *What is planned to be done until the next scrum meeting?*
 - Finish implementing the profile endpoints and test them.
 - Continue reviewing the AWS integration.
- *What are the hurdles?*
 - Ensure that there is secure access to change user information and public access to view non-sensitive user information.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Finalize the HTML and CSS for the homepage
- *What is planned to be done until the next scrum meeting?*
 - Begin working on the Javascript for the homepage
- *What are the hurdles?*
 - Balancing working on the project with midterms

Christopher Vivas

- *How many hours have I worked since the last meeting?*

- 3 hours
- *What was done since the last scrum meeting?*
 - Finalize AWS S3 connection + presigned urls for user upload and download.
- *What is planned to be done until the next scrum meeting?*
 - Cleanup the backend, research AWS S3 access for students, test the S3 service backend.
- *What are the hurdles?*
 - Maintaining clarity and structure of backend architecture to ensure seamless connectivity with frontend.

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Communicated with the team on how the backend and front end functions correctly.
 - Developed a plan as to what exactly is to happen for the remainder of the project lifetime.
- *What is planned to be done until the next scrum meeting?*
 - Continue working on backend.
- *What are the hurdles?*
 - None