

DAILY SCRUM MEETING 27 (2/18/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30PM

End time: 7:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Finalized dashboard frontend
- *What is planned to be done until the next scrum meeting?*
 - Add functionality to dashboard
 - Draft other pages on figma, (search, book inspection, search by filter, etc).
- *What are the hurdles?*
 - Completing everything in a timely fashion

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Finished implementing the endpoints and testing them
 - Continued reviewing the AWS configuration.
- *What is planned to be done until the next scrum meeting?*
 - Create an AWS account and integrate it into the application's backend.
- *What are the hurdles?*
 - None

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Starting the JavaScript for the homepage
- *What is planned to be done until the next scrum meeting?*
 - Continue working on the JavaScript for the home page
- *What are the hurdles?*
 - Balancing the project with midterms

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Cleanup the backend, research AWS S3 access for students.
- *What is planned to be done until the next scrum meeting?*

- Begin testing the S3 service backend.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued coding the backend and html connection.
- *What is planned to be done until the next scrum meeting?*
 - Continue working on the project for html and backend connection.
- *What are the hurdles?*
 - None