

DAILY SCRUM MEETING 20 (2/9/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas, Zachary Shea

Start time: 9:00PM

End time: 9:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Sprint planning meeting
 - Committed final changes on the styling of the login + signup page
- *What is planned to be done until the next scrum meeting?*
 - Communicate with team on how to connect front end to back end
 - Begin testing login and signup feature to see if it is functional
- *What are the hurdles?*
 - Ensuring everything works together, and accounts can be added to the database

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - All entities and their assignments were perfected with the database.
 - All the user stories for the Scrum sprint starting today were discussed.
- *What is planned to be done until the next scrum meeting?*
 - Begin implementing the new features discussed in the Sprint Planning Meeting.
- *What are the hurdles?*
 - Provide accurate estimates of when a particular feature will be ready.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Sprint planning meeting
 - Finishing up the HTML and CSS for the sign up page
- *What is planned to be done until the next scrum meeting?*
 - Look over the backend and figure out how to implement it with the front end
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*

- Sprint planning meeting
 - Pushing branch to main
- *What is planned to be done until the next scrum meeting?*
 - Begin testing
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Beginning of Sprint 3.
 - Created documents based on tables made from databases.
- *What is planned to be done until the next scrum meeting?*
 - Begin creating the database for the book.
 - Work on the website / front end side of the project.
- *What are the hurdles?*
 - None