

DAILY SCRUM MEETING 30 (3/2/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 7:30PM

End time: 8:00PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Have the sprint planning meeting.
 - Finalize figma design
- *What is planned to be done until the next scrum meeting?*
 - Implement all remaining front end pages with the front end team.
 - Communicate with backend team to ensure everything is working together
- *What are the hurdles?*
 - Ensuring backend and frontend can communicate with each other.

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Refined S3 file uploads and improved error handling for file uploads
 - Tested the backend integration with S3 to ensure that the files were being saved correctly.
 - The backend structure was reviewed to prepare the logic for storing chapters and books.
- *What is planned to be done until the next scrum meeting?*
 - Test that the books uploaded to the database are saved correctly and referenced.
 - Test that the books uploaded to the database are saved correctly and referenced.
 - Work on new features for the backend, such as a search and review system.
- *What are the hurdles?*
 - Ensure coordination between S3 file storage and database metadata storage without disrupting the existing authentication flow.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Attend the sprint planning meeting
 - Finish the HTML and CSS for the homepage
- *What is planned to be done until the next scrum meeting?*
 - Work on the HTML and CSS for the create a book screen
- *What are the hurdles?*

- None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Attend the sprint 4 planning meeting.
 - Began refactoring spring project into the new architecture layout.
- *What is planned to be done until the next scrum meeting?*
 - Continue to refactor the spring project into the new architecture.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - First of Sprint 4.
- *What is planned to be done until the next scrum meeting?*
 - Develop test books to implement into the website.
- *What are the hurdles?*
 - Docker has provided a few issues on my end that need to be fixed.