

## DAILY SCRUM MEETING 46 (3/24/26)

**Attendees:** Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

**Start time:** 7:00PM

**End time:** 7:30PM

### Mia Mader

- *How many hours have I worked since the last meeting?*
  - 3 hours
- *What was done since the last scrum meeting?*
  - Continued working on search, table of content, and chapter view page
  - Worked on adding a condition to change the nav bar on homepage
- *What is planned to be done until the next scrum meeting?*
  - Continue working on those three pages until completion
- *What are the hurdles?*
  - None

### David Martinez

- *How many hours have I worked since the last meeting?*
  - 3 hours
- *What was done since the last scrum meeting?*
  - Worked on creating a dropdown menu on the frontend to connect the dashboard with the creation and update workflows.
  - Linked various options to their corresponding pages for the creation and modification of series, books, and chapters.
  - Tested the navigation flow to ensure it functions correctly with the backend endpoints.
- *What is planned to be done until the next scrum meeting?*
  - Implement support for cover images by adding a coverUrl field to the Book and Series DTOs.
  - Update the backend to generate public S3 URLs for the covers instead of using pre-signed links.
  - Modify several services and mappers to include the cover URL in the response, allowing it to be displayed on the frontend.
- *What are the hurdles?*
  - I verified that the public S3 URLs are generated correctly and are accessible from the frontend without any issues.

### Mariah Harris

- *How many hours have I worked since the last meeting?*
  - 3 hours
- *What was done since the last scrum meeting?*
  - Worked on reviewing and editing JavaScript for front end
- *What is planned to be done until the next scrum meeting?*

- Continue reviewing and editing JavaScript for front end
- *What are the hurdles?*None
  - None

### **Christopher Vivas**

- *How many hours have I worked since the last meeting?*
  - 3 hours
- *What was done since the last scrum meeting?*
  - Implemented logout feature
  - Frontend deletes locally stored JWT token
  - Backend will store token in blacklist after logging out the user
  - If a user attempts to access a private endpoint with a blacklisted token, authentication will fail, and redirect user to login menu
- *What is planned to be done until the next scrum meeting?*
  - Implement a feature to mimic session features since JWT sessions are stateless
  - Add feature to extend a session
  - Add feature to keep user logged in for up 7 days
- *What are the hurdles?*
  - None

### **Zachary Shea**

- *How many hours have I worked since the last meeting?*
  - 3 hours
- *What was done since the last scrum meeting?*
  - Contained the development of the final poster and project.
- *What is planned to be done until the next scrum meeting?*
  - Continue working on the final project.
- *What are the hurdles?*
  - None