

DAILY SCRUM MEETING 49 (3/27/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 7:00PM

End time: 7:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Complete search page
- *What is planned to be done until the next scrum meeting?*
 - Continue working on table of contents and chapter view page
- *What are the hurdles?*
 - None

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Implemented the publication status feature, including the `PublicationStatus` enum and the necessary database updates.
 - Added `publish` and `unpublish` endpoints, and ensured that only books that have already been published are returned by the public-facing endpoints.
 - Created a review summary endpoint to retrieve aggregated review data for each book.
 - Refactored the book view.
- *What is planned to be done until the next scrum meeting?*
 - Conducted final testing on all features, including publication status, the review system, and frontend integration.
 - Investigated several frontend pages that were not fetching data from the backend.
- *What are the hurdles?*
 - Ensured that all features function consistently in the deployed environment and that the frontend and backend remain fully synchronized.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Review new JavaScript for frontend
- *What is planned to be done until the next scrum meeting?*
 - Review new JavaScript for frontend
- *What are the hurdles?*

- None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Added RefreshToken entity for silent refresh of user tokens in the backend.
 - RefreshToken Service to create and swap old refresh tokens.
 - RefreshToken Controller /refresh API call to refresh user JWT token.
- *What is planned to be done until the next scrum meeting?*
 - Run test cases on new refresh token feature, implement workflow on the frontend, to capture 401 bad requests and call on refresh token service in the backend.
- *What are the hurdles?*
 - None

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Developed a poster that follows the guidelines correctly.
- *What is planned to be done until the next scrum meeting?*
 - Ensure the final project is working and functioning.
 - Finish creating the poster.
- *What are the hurdles?*
 - None