

DAILY SCRUM MEETING 52 (4/1/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 7:00PM

End time: 8:30PM

Mia Mader

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Have a team meeting to discuss source code and the repository.
- *What is planned to be done until the next scrum meeting?*
 - Complete frontend pages and modify pages after feedback from the team
- *What are the hurdles?*
 - none

David Martinez

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Worked on testing and reviewing the endpoints and verified that the correct data is stored and retrieved from the database
- *What is planned to be done until the next scrum meeting?*
 - Continue refining the review feature and support the frontend integration.
- *What are the hurdles?*
 - Make the review feature work correctly with JWT authentication.

Mariah Harris

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Conduct a team meeting to go over the codebase and repository structure.
- *What is planned to be done until the next scrum meeting?*
 - Finish building the frontend pages and update them based on team feedback.
- *What are the hurdles?*
 - None

Christopher Vivas

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Added bookfinder logo to signup and login pages to redirect to homepage.
 - Created a dynamic navbar that updates based on user role, and login status.
- *What is planned to be done until the next scrum meeting?*

- Continue working on global navbar
- *What are the hurdles?*
 - CSS styling issues

Zachary Shea

- *How many hours have I worked since the last meeting?*
 - 3 hours
- *What was done since the last scrum meeting?*
 - Continued working on the final project.
 - Continued working on the poster and presentation.
- *What is planned to be done until the next scrum meeting?*
 - Develop the presentation by Friday.
 - Complete the poster by Friday.
 - Complete 50% of the final project by Tuesday.
- *What are the hurdles?*
 - None