

SPRINT RETROSPECTIVE MEETING (4/12/26)

Attendees: Mia Mader, David Martinez, Mariah Harris, Christopher Vivas Zachary Shea

Start time: 6:30 pm

End time: 7:00 pm

What went wrong?

- Did we do a good job estimating our team's velocity?
 - Yes, the team maintained a steady pace throughout the sprint, and we met all planned objectives.
- Did we do a good job estimating the points (time required) for each user story?
 - Yes, the estimates were accurate, and the tasks were completed within the expected timeframe.
- Did each team member work as scheduled?
 - Yes, the entire team contributed consistently and completed all assigned tasks on time.

What went right?

- The team maintained strong and consistent communication throughout the sprint.
- Frontend and backend integration were completed, and all features were implemented correctly.
- The application was deployed and tested in a real-world environment to ensure stability.
- All deliverables were completed (poster, presentation, video, and documentation).
- Team collaboration was effective, particularly in resolving bugs and integration issues.

How to address the issues in the next sprint?

- How to improve the process?
 - Integrating the frontend and backend earlier in the development process.
 - Continuing to test features incrementally rather than testing everything at the members.very end.
- How to improve the product?
 - Continuing to refine the User Interface experience.
 - Enhancing feature scalability.
 - Improving error handling.