

Sprint Planning Meeting Minutes: 3/30/26

Attendees: Johnathan Doralus, Isaiah Lora, Barbaro Ibanez, Noah Cook

Start time: 11:00 AM

End time: 11:15 AM

After discussion, the velocity of the team was estimated to be : 52 pts

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- User story 15: Create poster (20 pts)
 - As a product owner, I want a clear poster explaining the whole project and the issues it solves while discussing the tools used
- User Story 16: Create presentation (20 pts)
 - As a product owner, I want a clear script of how a presentation should be done in order to be prepared for all scenarios during use and questions
- User Story 17: UI adjustments (12 pts)
 - As a product owner, I want the UI to be presentation ready by resolving any inconsistencies across all pages

The team members indicated their willingness to work on the following user stories.

- Johnathan Doralus – User Story 15 & 17: Create poster and UI adjustments (13
- Noah Cook – User story 15 & 17: Create poster and UI adjustments (13pts)
- Barbaro Ibanez – User Story 16 & 17: Create presentation and UI adjustments (13pts)
- Isaiah Lora – User Story 16 & 17: Create presentation and UI adjustments (13pts)